1200 King County

K| n g CO u nty Courthouse

516 Third Avenue
Seattle, WA 98104

King County Meeting Agenda

King County Flood Control District

Boardmembers: Reagan Dunn, Chair; Dave Upthegrove, Vice Chair; Claudia Balducci, Rod Dembowski,

Larry Gossett, Jeanne Kohl-Welles, Kathy Lambert, Joe McDermott, Pete von Reichbauer

1:30 PM Monday, August 21, 2017 Room 1001
SPECIAL MEETING
1. Call to Order To show a PDF of the written materials for an
agenda item, click on the agenda item below.
2. Roll Call
3. Approval of Minutes of May 22, 2017 pgs 3-4

Discussion and Possible Action

FCD Resolution No. FCD2017-02 pgs 5-28

A RESOLUTION relating to the operations and finances of the King County Flood Control Zone District;
adopting a revised 2017 budget, district oversight budget, capital budget, six-year capital improvement
program for 2017-2022; and amending Resolution FCD2016-20.3.

Public Hearing Required

FCD Resolution No. FCD2017-03 pgs 29-34

A RESOLUTION relating to the organization of the King County Flood Control Zone District; approving a
fourth contract amendment for government relations services; and authorizing the chair to execute the
amendment.

FCD Resolution No. FCD2017-04 pgs 35-68

A RESOLUTION relating to the operations and finances of the King County Flood Control Zone District;
authorizing the expenditure of District funds for projects and activities in Water Resource Inventory Areas
7 (Snoqualmie Watershed portion) 8, 9 and 10 (King County portion).
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pgs 69-77

7. FCD Resolution No. FCD2017-05

A RESOLUTION relating to the operations and finances of the King County Flood Control Zone District;
authorizing the expenditure of District funds for projects and activities in accordance with the Flood

Reduction Grants.

8. Adjournment
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1200 King County

K| n g CO u nty Courthouse

2
. 516 Third Avenue
Seattle, WA 98104
King County Meeting Minutes
King County Flood Control District
Boardmembers: Reagan Dunn, Chair; Dave Upthegrove, Vice
Chair; Claudia Balducci, Rod Dembowski,
Larry Gossett, Jeanne Kohl-Welles, Kathy Lambert, Joe
McDermott, Pete von Reichbauer
1:30 PM Monday, May 22, 2017 Room 1001
SPECIAL MEETING
-Draft Minutes-
1. Call to Order
The meeting was called to order at 3:38 p.m.
2. Roll Call
Present: 9- Ms. Balducci, Mr. Dembowski, Mr. Dunn, Mr. Gossett, Ms. Kohl-Welles, Ms.
Lambert, Mr. McDermott, Mr. Upthegrove and Mr. von Reichbauer
3. Approval of Minutes of December 7, 2016
Boardmember Upthegrove moved approval of the minutes of the December 7, 2016
meeting. Seeing no objection, the Chair so ordered.
Discussion and Possible Action
4, FCD Motion No. FCD17-02
A MOTION relating to the King County Flood Control Zone District’'s 2016 financial statements and adopting
the King County Flood Control Zone District Financial Statements for the Year Ended December 31, 2016.
Michelle Clark, Executive Director, briefed the Boardmembers.
Boardmember Upthegrove moved Amendment 1. The motion carried.
A motion was made by Boardmember Upthegrove that this FCD Motion be Passed
as Amended. The motion carried by the following vote:
Yes: 9- Ms. Balducci, Mr. Dembowski, Mr. Dunn, Mr. Gossett, Ms. Kohl-Welles, Ms.
Lambert, Mr. McDermott, Mr. Upthegrove and Mr. von Reichbauer
5. Adjournment
The meeting was adjourned at 3:42 p.m.
King County Page 1
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King County Flood Control District Meeting Minutes May 22, 2017

Approved this day of

Clerk's Signature
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K | NG COU NTY 1200 King County Courthouse

516 Third Avenue
m Seattle, WA 98104
Signature Report

King County
August 17, 2017

FCD Resolution

Proposed No. FCD2017-02.1 Sponsors

A RESOLUTION relating to the operations and finances of
the King County Flood Control Zone District; adopting a
revised 2017 budget, district oversight budget, capital
budget, six-year capital improvement program for 2017-
2022; and amending Resolution FCD2016-20.3.

WHEREAS, the King County Flood Control Zone District (“the District™)
adopted its 2017 work program, budget, operating budget, capital budget, and six-year
capital improvement program in Resolution FCD2016-20.3, and

WHEREAS, an annual carry-forward budget resolution is necessary to provide
budget authority for unspent appropriations from the prior year and to reinstate contract
encumbrances, and

WHEREAS, the carry-forward amount for unspent appropriations from 2016 to
2017 is $76,858,876, and

WHEREAS, pursuant to RCW 86.15.140, the District held a public hearing on the

proposed carry-forward amount and a supplemental budget on ,and

WHEREAS, pursuant to RCW 86.15.110, the board of supervisors (“the Board")
has determined that the flood control improvements adopted by this resolution generally
contribute to the objectives of the District's comprehensive plan of development, and

WHEREAS, the Board desires to adopt amendments to the District's 2017 budget,

KC Flood Control District August 21, 2017
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FCD Resolution

operating budget, capital budget, and six-year capital improvement program;

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF
SUPERVISORS OF THE KING COUNTY FLOOD CONTROL ZONE DISTRICT:

SECTION 1. The Board adopts a revised 2017 budget for the District, as set forth
in Attachment B to this resolution, titled "2017 Reallocation Budget 7/11/17," and
amends Section 1 of FCD2016-20.3 accordingly.

SECTION 2. The Board adopts a revised 2017 operating budget for the District,
A set forth in Attachment C to this resolution, titled "2017 Reallocation Annual
Operating Budget 7/11/17," and amends Section 1 of FCD2016-20.3 accordingly.

SECTION 3. The Board adopts a revised 2017 capital budget for the District,
consisting of the projects and expenditures Attachment D to this resolution, titled "2017
Reallocation Capital Budget 7/11/17," and amends Section 1 of FCD2016-20.3
accordingly.

SECTION 4. The Board adopts a revised six-year capital improvement program
for the District, as set forth in Attachment E to this resolution, titled "2017 - 2022
Reallocation Six-Year CIP 7/11/17," and amends Section 1 of FCD2016-20.3
accordingly.

SECTION 5. The Board adopts a revised 2017-2022 capital budget project list, as
set forth in Attachment H to this resolution, titled "2017-2022 Reallocated Capital Budget
Project List 7/11/17," and amends Section 1 of FCD2016.20.3 accordingly.

SECTION 6. A. The Board authorizes the extension, enlargement, acquisition or
construction of improvements, as applicable, as set forth on Attachments B, C, D, E and

H of this resolution.
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FCD Resolution

B. The 2006 King County Flood Hazard Management Plan ("Flood Plan™), as
amended, serves as the comprehensive plan of development for flood control and
floodplain management, and has been prepared for the streams or watercourses upon
which the improvements will be enlarged, extended, acquired or constructed. The
improvements authorized herein generally contribute to the objectives of the Flood Plan.

C. For improvements that are to be constructed, preliminary engineering studies
and plans have been made, consisting of one or more of the following: the 2006 Flood
Plan, as amended, preliminary feasibility analyses, conceptual designs and design
manuals, and such plans and studies are on file with the county engineer.

D. Estimated costs for acquisitions and improvements together with supporting

data are set forth on Attachments B, C, D, E and H.
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FCD Resolution

54 E. The improvements set forth in Attachments B, C, D, E and H are determined
55  to benefit the county as a whole, as well as the zone.

56

KING COUNTY FLOOD CONTROL ZONE
DISTRICT
KING COUNTY, WASHINGTON

Reagan Dunn, Chair
ATTEST:

Melani Pedroza, Clerk of the Board

Attachments: B. 2017 reallocation, C. Operating reallocation, D. Capital reallocation, E. Summary of 6
year CIP, H. 6 year CIP projects reallocation

KC Flood Control District August 21, 2017



King County Flood Control District

2017 Reallocation Budget
Attachment B

711117
2017 2016 2017 2017
Program Approved Carryover  Reallocation Revised

Flood District Administration 692,090 692,090
Maintenance and Operation 10,912,177 247,200 11,159,377
Construction and Improvements 59,859,737 76,858,876 5,644,413 142,363,026
Bond Retirement and Interest $0 $0 $0 $0
Total 71,464,004 76,858,876 5,891,613 154,214,493
Projected Capital Reserves - Cash Fund Balance * 62,090,510 65,314,009
Projected Capital Reserves - Budgetary Fund Balance ? (19,834,190) (25,903,031)

! The cash fund balance assumes an expenditure rate of 36% of the capital budget in 2017, informed by prior year actuals.
2 The budgetary fund balance assumes 100% expenditure of all budgeted amounts and is used to understand budgetary commitment.

KC Flood Control District August 21, 2017



King County Flood Control District

2017 Reallocated Annual Operating Budget

Attachment C
7/11/17

2017 2017
Approved Reallocation Requested
Annual Maintenance $2,589,281 $97,200 $2,686,481
Flood Hazards Plan, Grants, Outreach $318,123 $318,123
Flood Hazard Studies, Maps, Technical Services $1,304,619 $150,000 $1,454,619
Flood Preparation, Flood Warning Center $863,033 $863,033
Program Management, Supervision, Finance, Budget $951,992 $951,992
Program Implementation $1,165,633 $1,165,633
Overhead / Central Costs $3,327,496 $3,327,496
District Planning, Outreach, Policy Technical Services $392,000 $392,000
Total $10,912,177 $247,200 $11,159,377

KC Flood Control District

August 21, 2017
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King County Flood Control District

2017 Reallocated Capital Budget

Attachment D
7/11/17

Basin Acquisition Design Construction Contingency Total

Snoqualmie River Basin $14,815,990 $5,556,336 $10,605,860 $351,427  $31,329,613
Cedar River Basin $9,037,385  $2,563,819 $5,395,644 $0 $16,996,847
Green River Basin $8,708,472 $15,928,302 $11,944,950 $70,300 $36,652,024
White River Basin $0 $1,573,144 $11,812,059 $0 $13,385,203
Seattle $0 $0 $5,214,392 $0 $5,214,392
Effectiveness Monitoring $0 $601,785 $0 $0 $601,785
Countywide Corridor Plan Implementation $0 $0 $42,783 $99,827 $142,610
Countywide Miscellaneous $0 $0 $0 $630,192 $630,192
Opportunity Fund $0 $0 $16,644,808 $0  $16,644,808
Grant Fund $0 $0 $9,014,771 $0 $9,014,771
WRIA Grant Funding $0 $0 $11,750,781 $0 $11,750,781
Total $32,561,847 $26,223,385 $82,426,048 $1,151,746 $142,363,026

KC Flood Control District
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11



King County Flood Control District

2017 - 2022 Reallocated Six-Year CIP

Attachment E

711117
2016 2017 2017 2017 - 2022
Name 2017 Adopted Carryover Reallocation Revised 2018 2019 2020 2021 2022 Total
Snoqualmie River Basin 14,290,160 17,675,974 (636,521) 31,329,613 14,646,352 20,450,785 9,653,617 12,558,534 3,929,407 92,568,308
Cedar River Basin 9,141,721 9,247,470 (1,392,344) 16,996,847 10,600,414 13,743,117 11,818,096 5,243,959 4,007,173 62,409,606
Green River Basin 13,733,899 19,137,382 3,780,743 36,652,024 13,776,463 33,956,412 6,386,989 5,889,650 3,358,500 100,020,038
White River Basin 5,607,473 4,085,195 3,692,535 13,385,203 1,536,321 6,722,036 6,571,371 115,927 200,000 28,530,858
Seattle Projects 3,810,756 1,403,636 - 5,214,392 1,504,244 1,000,000 1,005,000 - - 8,723,636
Effectiveness Monitoring 357,399 244,386 - 601,785 895,779 332,985 533,242 219,566 634,010 3,217,367
Countywide Corridor Plan Implementation - 142,610 - 142,610 2,489,775 2,452,537 11,213,074 9,430,286 2,010,077 27,738,359
Countywide Miscellaneous (274,646) 704,838 200,000 630,192 316,225 325,202 334,437 343,940 353,717 2,303,713
Subregional Opportunity Fund 5,743,771 10,901,037 - 16,644,808 5,828,701 5,945,440 6,083,773 6,221,932 6,362,319 47,086,973
Grant Fund 3,058,908 5,955,863 - 9,014,771 3,133,710 3,196,473 3,270,846 3,345,125 3,420,602 25,381,527
WRIA Grant Funding 4,390,296 7,360,485 - 11,750,781 4,504,883 4,622,460 4,743,106 4,866,901 4,993,928 35,482,059
Total 59,859,737 76,858,876 5,644,413 $142,363,026 59,232,867 92,747,447 61,613,552 48,235,820 29,269,732 433,462,444
KC Flood Control District August 21, 2017 12



King County Flood Control District

2017 - 2022 Six-Year CIP Project Allocations Reallocated
Attachment H

711117

Flood Damage Repairs

Capital Investment Strategy Project

Implemen 2016 2017
Flood t Type of Inception to 2016 Inception to 2017 2016 Reallocation 2018 2019 2020 2021 2022 6-Year CIP Project Life
No. [Title Risk % % Project Date Budget Date Expenditure Adopted Carryover Request 2017 Revised Projected Projected Projected Projected Projected Total Total
1 [WLFLO MILLER R RD RVTMNT 2016 REPAIR Repair N/A WLR $50,000 $1,409 $710,799 $48,591 $759,390 $0 $0 $0 $0 $0 $759,390 $760,799
2 |WLFLO SKY W RVR DR FLOOD STUDY 63% 36% WLR $81,237 $2,475 $0 $78,762 $78,762 $0 $0 $0 $0 $0 $78,762 $81,237
3 |WLFLO SF SKYKMSH REP LOSS MIT 74% 46% Acqu/Elev $567,650 $295,404 $39,188 $272,246 $84,000 $395,434 $0 $0 $0 $0 $0 $395,434 $690,838
4 |WLFLO SKYKOMISH HOME BUYOUTS 66% 44% Acqu/Elev $380 $380 $0 $0 $0 $0 $0 $0 $0 $400,000 $400,000 $400,380
5 [WLFLO SKYKOMISH LB DOWN 2016 REPAIR Repair N/A WLR $150,000 $61,767 $0 $88,233 $88,233 $0 $0 $0 $0 $0 $88,233 $150,000
6 [WLFLO SKYKOMISH LB UP 2016 REPAIR Repair N/A WLR $260,845 $7,658 $0 $253,187 $48,588 $301,775 $0 $0 $0 $0 $0 $301,775 $309,433
7 |WLFLO TIMBER LN EROSN BUYOUTS 76% 46% Acqu/Elev $2,354,445 $1,571,273 $232,068 $783,172 $1,015,240 $656,729 $0 $0 $0 $0 $1,671,969 $3,243,242
8 |WLFLO TIMBERLANE 2016 REPAIR Repair N/A WLR $52,500 $11,040 $0 $41,460 $41,460 $0 $0 $0 $0 $0 $41,460 $52,500
9 |WLFL1 428TH AVE SE BR FEASIBILITY FCD FCD WLR $300,000 $168,614 $0 $131,386 $131,386 $0 $0 $0 $0 $0 $131,386 $300,000
10 |WLFL1 CIRCLE RVR RANCH RISK RED N/A N/A WLR $150,000 $64,225 $0 $85,775 $85,775 $0 $0 $0 $0 $0 $85,775 $150,000
11 |WLFL1 MASON THRSN EXT 2016 REPAIR Repair N/A WLR $240,000 $0 $0 $240,000 $240,000 $0 $0 $0 $0 $0 $240,000 $240,000
12 |WLFL1 MF SNO CORRIDOR IMP 76% 51% WLR $1,100,000 $954 $0 $1,099,046 $1,099,046 $508,830 $391,776 $1,244,138 $3,325,350 $0 $6,569,140 $6,570,094
13 |WLFL1 MF SNO CORRIDOR PLAN 76% 33% WLR $1,824,912 $1,310,605 $0 $514,307 $514,307 $0 $0 $0 $0 $0 $514,307 $1,824,912
14 |WLFL1 N BEND RESID FLD MITGTN 76% 61% Acqu/Elev $1,555,476 $1,555,278 ($10,859) $198 $10,661 $0 $0 $0 $0 $0 $0 $0 $1,555,278
15 |WLFL1 NORTH FORK BRIDGE 2016 REPAIR Repair N/A WLR $385,000 $111 $0 $384,889 $384,889 $0 $0 $0 $0 $0 $384,889 $385,000
16 |WLFL1 REIF RD 2016 REPAIR Repair N/A WLR $50,000 $0 $179,950 $50,000 $23,050 $253,000 $0 $0 $0 $0 $0 $253,000 $253,000
17 |WLFL1 SHAKE MILL RB 2016 REPAIR Repair N/A WLR $20,000 $0 $32,169 $20,000 $145,331 $197,500 $0 $0 $0 $0 $0 $197,500 $197,500
18 |WLFL1 SHAKE MILL LB 2016 REPAIR Repair N/A WLR $100,000 $0 $700,000 $100,000 $800,000 $0 $0 $0 $0 $0 $800,000 $800,000
19 |WLFL1 SF SNO CORR EARLY ACTION 95% 49% WLR $3,562,744 $1,373,089 $2,000,000 $2,189,655 $4,189,655 $2,433,511 $8,098,380 $150,000 $0 $0 $14,871,546 $16,244,635
20 |WLFL1 SF SNO CORRIDOR IMP 95% 49% WLR $130,771 $0 $0 $130,771 $130,771 $1,946,796 $2,608,109 $2,289,843 $383,693 $0 $7,359,212 $7,359,212
21 |WLFL1 SF SNO CORRIDOR PLAN 79% 49% WLR $2,621,454 $2,472,914 $0 $148,540 $61,460 $210,000 $0 $0 $0 $0 $0 $210,000 $2,682,914
22 |WLFL1 SR202 SF BRIDGE LENGTHEN 76% 26% WLR $0 $0 $0 $0 $0 $0 $0 $0 $0 $100,000 $100,000 $100,000
23 |WLFL1 UPPER SNOQ 2015 FLOOD REPAIR Repair N/A WLR $700,000 $5,673 $0 $694,327 $765,673 $1,460,000 $302,981 $0 $0 $0 $0 $1,762,981 $1,768,654
24 |WLFL1 UPR SNO RES FLD MITIGTN 89% 54% Acqu/Elev $11,232,391 $9,163,547 $738,893 $2,068,844 $2,807,737 $2,010,126 $2,070,430 $2,132,543 $2,196,519 $2,262,415 $13,479,770 $22,643,317
25 |WLFL2 DUTCHMAN RD REPAIR Repair N/A WLR $0 $0 $209,914 $0 $209,914 $355,136 $0 $0 $0 $0 $565,050 $565,050

KC Flood Control District
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http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/timberlane-village.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/circle-river-ranch.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/mid-fork-snoq-corridor.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/south-fork-snoqualmie-corridor-plan.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/upper-snoq-res-flood-mit.aspx

Implemen 2016 2017
Flood t Type of Inception to 2016 Inception to 2017 2016 Reallocation 2018 2019 2020 2021 2022 6-Year CIP Project Life
No. [Title Risk % % Project Date Budget Date Expenditure Adopted Carryover Request 2017 Revised Projected Projected Projected Projected Projected Total Total
26 |WLFL2 FARM FLOOD TSK FORCE IMP 58% 79% WLR $720,937 $668,348 $42,822 $52,589 $95,411 $102,000 $104,040 $106,121 $108,243 $110,408 $626,223 $1,294,571
27 |WLFL2 L SNO REP LOSS MITGTION 74% 21% Acqu/Elev $1,712,699 $1,269,231 $0 $443,468 $443,468 $222,862 $0 $0 $0 $0 $666,330 $1,935,561
28 |WLFL2 L SNO/ALDAIR CORRDOR PLN 84% 97% WLR $6,800,543 $5,644,814 $452,218 $1,155,729 $1,607,947 $742,630 $764,909 $675,305 $0 $0 $3,790,791 $9,435,605
29 |WLFL2 LWR SNO RESDL FLD MITGTN FCD FCD Acqu/Elev $2,630,971 $1,927,117 $675,305 $703,854 $1,379,159 $716,431 $760,062 $775,263 $790,769 $806,584 $5,228,268 $7,155,384
30 [WLFL2 SE 19TH WAY REVETMENT FCD FCD WLR $623,588 $292,549 $1,082,706 $331,039 $1,413,745 $150,000 $0 $0 $0 $0 $1,563,745 $1,856,294
31 [WLFL2 SE DAVID POWELL RD DOWNSTREAM FCD FCD WLR $1,000,000 $149,535 $36,456 $850,465 $886,921 $0 $0 $0 $0 $0 $886,921 $1,036,456
32 |WLFL2 SE FISH HATCHERY RD FCD FCD WLR $500,000 $124,843 $27,905 $375,157 $403,062 $0 $0 $0 $0 $0 $403,062 $527,905
33 [WLFL2 DUVALL BRIDGE 1136A FCD FCD WLR $0 $0 $30,000 $0 $30,000 $120,000 $0 $0 $0 $0 $150,000 $150,000
34 |WLFL2 SE DAVID POWELL RD UPSTREAM FCD FCD WLR $0 $0 $250,000 $0 $250,000 $700,000 $1,250,000 $0 $0 $0 $2,200,000 $2,200,000
35 [WLFL2 SNOQUALMIE VALLEY FEASIBILITY FCD FCD WLR $0 $0 $0 $0 $0 $0 $0 $0 $250,000 $250,000 $500,000 $500,000
WLFL2 WOODINVILLE DUVALL BR
36 |1136B/1136E FCD FCD WLR $0 $0 $100,000 $0 $100,000 $300,000 $0 $0 $0 $0 $400,000 $400,000
37 |WLFL2 SINNEMA QUAALE 2011 REPR 100% N/A WLR $10,204,102 $11,974,543 $0 ($1,770,441) $2,304,414 $533,973 $0 $0 $0 $0 $0 $533,973 $12,508,516
38 [WLFL2 TOLT PIPELINE PROTECTION 84% 49% WLR $2,630,997 $1,515,788 $6,140,378 $1,115,209 ($5,500,000) $1,755,587 $42,436 $0 $0 $0 $0 $1,798,023 $3,313,811
39 [WLFL3 FREW LEVEE 2016 REPAIR Repair N/A WLR $50,000 $0 $100,000 $50,000 $150,000 $0 $0 $0 $0 $0 $150,000 $150,000
40 [WLFL3 GIRL SCOUT LEVEE 2016 REPAIR Repair N/A WLR $20,000 $0 $40,000 $20,000 $60,000 $0 $0 $0 $0 $0 $60,000 $60,000
41 |WLFL3 HOLBERG FEASIBILITY FCD FCD WLR $0 $0 $0 $0 $200,000 $200,000 $0 $0 $0 $0 $0 $200,000 $200,000
42 |WLFL3 L FREW LEVEE SETBACK WLR $0 $0 $175,000 $175,000 $1,000,000 $2,425,000 $3,600,000 $3,600,000
43 |WLFL3 LOWER TOLT RIVER ACQUISITION Acqu/Elev $744,475 $529,475 $0 $215,000 $215,000 $0 $0 $0 $0 $0 $215,000 $744,475
44 |WLFL3 SAN SOUCI NBRHOOD BUYOUT 82% 79% Acqu/Elev $4,949,206 $4,127,691 $604,147 $821,515 $1,425,662 $0 $0 $0 $0 $0 $1,425,662 $5,553,353
45 [WLFL3 TOLT 2015 FLOOD REPAIRS Repair N/A WLR $900,000 $46,790 $0 $853,210 $853,210 $22,419 $0 $0 $0 $0 $875,629 $922,419
46 |WLFL3 TOLT CORRIDOR IMPLMNTN 87% 82% WLR $25,252 $0 $75,000 $25,252 ($100,252) $0 $679,867 $635,353 $1,717,650 $5,037,804 $0 $8,070,674 $8,070,674
47 |WLFL3 TOLT CORRIDOR PLAN 87% 82% WLR $958,560 $958,717 $0 ($157) $195,097 $194,940 $0 $0 $0 $0 $0 $194,940 $1,153,657
48 |WLFL3 TOLT R LEVEE L.O.S. ANALYSIS WLR $0 $0 $0 $0 $150,000 $150,000 $300,000 $250,000 $0 $0 $0 $700,000 $700,000
49 [WLFL3 TOLT R MILE 1.1 SETBACK 84% 79% Acqu/Elev $5,699,606 $4,097,106 ($215,246) $1,602,500 $1,387,254 $318,270 $546,363 $0 $0 $0 $2,251,887 $6,348,993
50 |WLFL3 TOLT R NATURAL AREA ACQ 66% 64% Acqu/Elev $1,639,503 $1,140,067 $30,107 $499,436 $800,457 $1,330,000 $530,450 $546,363 $562,754 $466,156 $0 $3,435,723 $4,575,790
51 |WLFL3 TOLT R RD ELEVATION FEASIBILITY FCD FCD WLR $250,000 $0 $0 $250,000 $250,000 $0 $0 $0 $0 $0 $250,000 $250,000
52 |WLFL4 RAGING R BRIDGE 1008E FCD FCD WLR $0 $0 $80,000 $0 $80,000 $0 $0 $0 $0 $0 $80,000 $80,000
WLFL4 ALPINE MANOR NEIGHBORHOOD
53 |BUYOUTS 76% 79% Acqu/Elev $2,374,412 $1,715,652 ($93,760) $658,760 $565,000 $484,878 $0 $0 $0 $0 $1,049,878 $2,765,530
54 |Snogualmie-South Fork Skykomish Subtotal $71,924,656 $54,248,682 | $14,290,160 | $17,675974 ($636,521) $31,329,613 $14,646,352 $20,450,785 $9,653,617 | $12,558,534 $3,929,407 $92,568,308 $146,816,990
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http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/lower-snoqualmie-residential-and-agricultural-flood-mitigation-project.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/lower-snoqualmie-residential-and-agricultural-flood-mitigation-project.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/sinnema-quaale.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/winkelman-revetment-repair-project.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/san-souci-neighborhood-acquisitions.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/tolt-river-corridor-action-plan.aspx

Implemen 2016 2017
Flood t Type of Inception to 2016 Inception to 2017 2016 Reallocation 2018 2019 2020 2021 2022 6-Year CIP Project Life
No. [Title Risk % % Project Date Budget Date Expenditure Adopted Carryover Request 2017 Revised Projected Projected Projected Projected Projected Total Total

55
56
57 |WLFL5 SAMMAMISH R BANK REPAIRS Repair N/A WLR $400,000 $106,050 $19,895 $293,950 $313,845 $0 $0 $0 $0 $0 $313,845 $419,895
58 |WLFL5 NE 8TH ST AT LAKE ALLEN OUTLET FCD FCD WLR $0 $0 $0 $0 $0 $0 $0 $400,000 $1,400,000 $1,000,000 $2,800,000 $2,800,000
59 |WLFL5 WILLOWMOOR FLDPLAIN REST 58% 8% WLR $2,232,642 $1,405,468 $485,281 $827,174 $1,312,455 $500,000 $2,964,719 $50,000 $0 $0 $4,827,174 $6,232,642
60 |WLFL6 LOWER COAL CRK PH | 71% 49% Agreement $1,503,576 $1,504,751 $2,275,000 ($1,175) $180,175 $2,454,000 $2,457,000 $2,311,000 $10,000 $10,000 $0 $7,242,000 $8,746,751
61 |WLFL6 MCALEER/LYON CHAN IMPRVM 79% 7% Agreement $1,050,000 $1,050,751 $0 ($751) $751 $0 $0 $0 $0 $0 $0 $0 $1,050,751
62 |WLFL7 BELMONDO FEMA 1653 PH | Repair N/A WLR $1,901,295 $1,905,904 $0 ($4,609) $4,609 $0 $0 $0 $0 $0 $0 $0 $1,905,904
63 |WLFL7 CDR PRE-CONST STRTGC ACQ 84% 69% Acqu/Elev $2,830,814 $2,532,848 $1,499,718 $297,966 $1,797,684 $1,529,712 $1,560,306 $1,591,512 $1,623,342 $1,655,809 $9,758,365 $12,291,213
64 |WLFL7 CEDAR CORRIDOR IMPLMNTN 76% 44% WLR $16,763 $0 $328,437 $16,763 ($345,200) $0 $0 $0 $0 $0 $0 $0 $0
65 [WLFL7 MAPLEWOOD FEASIBILITY STUDY WLR $0 $0 $0 $0 $440,000 $440,000 $0 $0 $0 $0 $0 $440,000 $440,000

WLFL7 LOWER JONES ROAD
66 [NEIGHBORHOOD WLR $0 $0 $0 $0 $36,000 $36,000 $3,057,792 $1,738,873 $4,569,548 $1,544,801 $40,575 $10,987,589 $10,987,589
67 |WLFL7 HERZMAN LEVEE SETBACK AND TRAIL WLR $0 $0 $0 $0 $0 $924,581 $226,184 $3,972,541 $78,786 $81,149 $5,283,240 $5,283,240
68 |WLFL7 JAN ROAD NEIGHBORHOOD WLR $0 $0 $0 $0 $0 $0 $0 $200,000 $350,000 $350,000 $900,000 $900,000
69 |WLFL7 LOWER CEDAR FEASIBILITY STUDY WLR $0 $0 $0 $0 $0 $0 $200,000 $200,000 $100,000 $0 $500,000 $500,000
70 |WLFL7 CEDAR RIVER TRAIL SITE 2A BANK WLR $0 $0 $0 $0 $0 $0 $10,000 $40,000 $50,000 $790,000 $890,000 $890,000

WLFL7 CITY OF RENTON LEVEE
71 |CERTIFICATION Agreement $0 $0 $0 $0 $0 $750,000 $4,250,000 $0 $0 $0 $5,000,000 $5,000,000

WLFL7 CEDAR LEVEE SETBACK FEAS (Cedar
72 |Corridor Plan) 84% 69% WLR $1,987,587 $1,624,424 $0 $363,163 $363,163 $0 $0 $0 $0 $0 $363,163 $1,987,587
73 |WLFL7 CEDAR R REP LOSS MITGATN 74% 8% Acqu/Elev $3,788,422 $3,182,250 $58,679 $606,172 ($58,679) $606,172 $0 $0 $0 $0 $0 $606,172 $3,788,422
74 |WLFL7 CEDAR RVR GRAVEL REMOVAL 89% 59% Agreement $11,728,768 $8,480,221 $774,117 $3,248,547 ($1,400,000) $2,622,664 $325,046 $82,035 $84,495 $87,030 $89,640 $3,290,910 $11,771,131
75 |WLFL7 ELLIOTT BR LEVEE SETBACK 79% 56% WLR $2,425,408 $2,168,073 $0 $257,335 ($250,000) $7,335 $0 $0 $0 $0 $0 $7,335 $2,175,408
76 |WLFL7 FBD CORRIDOR IMPLEMENTATION 84% 69% Acqu/Elev $2,150,000 $932,547 $3,555,500 $1,217,453 $4,772,953 $806,284 $0 $0 $0 $0 $5,579,237 $6,511,784
77 |WLFL7 SE 162ND AVE AT 266TH CT FCD FCD WLR $0 $0 $150,000 $0 $150,000 $250,000 $400,000 $700,000 $0 $0 $1,500,000 $1,500,000
78 |WLFL7 SR 169 FEASIBILITY STUDY FCD FCD WLR $0 $0 $260,000 $0 $260,000 $0 $0 $0 $0 $0 $260,000 $260,000
79 |WLFL7 RAINBOW BEND LEVEE STBCK 76% 79% WLR $2,369,091 $2,104,185 ($264,906) $264,906 $0 $0 $0 $0 $0 $0 $0 $2,104,185
80 [WLFL7 RIVERBEND MHP ACQ 82% 46% WLR $5,357,042 $3,496,466 $0 $1,860,576 $1,860,576 $0 $0 $0 $0 $0 $1,860,576 $5,357,042
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http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/willowmoor-floodplain-restoration.aspx
http://www.ci.bellevue.wa.us/lower-coal-creek-flood-reduction.htm
http://www.cityoflfp.com/index.aspx?NID=361
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/planning/cedar-river-corridor.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/planning/cedar-river-corridor.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/cedar-river-gravel-removal.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/elliott-bridge.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/rainbow-bend.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/riverbend-mobile-home-park-acquisition.aspx

Implemen 2016 2017
Flood t Type of Inception to 2016 Inception to 2017 2016 Reallocation 2018 2019 2020 2021 2022 6-Year CIP Project Life
No. [Title Risk % % Project Date Budget Date Expenditure Adopted Carryover Request 2017 Revised Projected Projected Projected Projected Projected Total Total
81 |Cedar-Sammamish Subtotal $39,741,408 $30,493,938 $9,141,721 $9,247,470 ($1,392,344) $16,996,847 $10,600.414 $13,743,117 | $11,818,096 $5,243,959 $4,007,173 $62,409,606 $92,903,544
82
83
84 |WLFL8 BRISCOE LEVEE SETBACK 82% 36% Agreement $23,330,271 $21,361,073 $0 $1,969,198 $1,969,198 $0 $0 $0 $0 $0 $1,969,198 $23,330,271
85 |WLFL8 BRPS BLACK R PUMP STATION 100% 72% WLR $5,374,203 $5,134,042 $0 $240,161 $240,161 $36,060 $0 $0 $0 $0 $276,221 $5,410,263
86 |WLFL8 BRPS CONTROL BLDG RPLCMT 100% 72% WLR $0 $0 $50,000 $0 $50,000 $1,672,200 $6,982,700 $0 $0 $0 $8,704,900 $8,704,900
87 |WLFL8 BRPS FISH PASS IMPRVMNTS 100% 72% WLR $0 $0 $0 $0 $0 $0 $10,000 $25,000 $692,000 $1,863,500 $2,590,500 $2,590,500
88 |WLFL8 BRPS HIGH-USE ENGINES 100% 72% WLR $0 $0 $252,900 $0 $252,900 $1,292,500 $0 $0 $0 $0 $1,545,400 $1,545,400
89 [WLFL8 BRPS SUPPORT SYS UPGRADES 100% 72% WLR $0 $0 $0 $0 $0 $50,000 $147,200 $646,400 $597,650 $0 $1,441,250 $1,441,250
90 [WLFL8 PATTON BRIDGE 3015 FCD FCD WLR $0 $0 $150,000 $0 $150,000 $0 $0 $0 $0 $0 $150,000 $150,000
91 |WLFL8 SE 380 PL AT SR 164 FCD FCD WLR $0 $0 $0 $0 $0 $90,000 $100,000 $400,000 $100,000 $0 $690,000 $690,000
92 |WLFL8 SE 384 ST @ 176 AVE SE FCD FCD WLR $0 $0 $0 $0 $0 $0 $0 $0 $0 $150,000 $150,000 $150,000
93 [WLFL8 DESIMONE USACE 2015 100% N/A Agreement $2,500,000 $1,634,698 $63,620 $865,302 $928,922 $0 $0 $0 $0 $0 $928,922 $2,563,620
94 |WLFL8 DYKSTRA USACE 2015 100% N/A Agreement $1,685,097 $638,356 | ($1,295,068) $1,046,741 $302,827 $54,500 $1,768 $0 $0 $0 $0 $56,268 $694,624
95 [WLFL8 GREEN R PL84-99 MITIGATN 89% 2% WLR $4,062,558 $3,668,478 $981,430 $394,080 ($1,000,000) $375,510 $500,000 $0 $0 $0 $0 $875,510 $4,543,988
96 |WLFL8 HSB BREDA SETBACK 95% 41% WLR $2,595,720 $107,999 $1,755,000 $2,487,721 $4,242,721 $550,000 $3,290,000 $21,500 $0 $0 $8,104,221 $8,212,220
97 |WLFL8 HSB MCCOY REALIGNMENT FCD FCD WLR $0 $0 $400,000 $0 $400,000 $0 $0 $0 $0 $0 $400,000 $400,000
98 |WLFL8 HSB NURSING HOME SETBACK FCD FCD WLR $38,806 $0 ($38,806) $38,806 $0 $0 $0 $0 $0 $200,000 $200,000 $200,000
99 [WLFL8 INTERIM SWIF IMPLEMENTATION FCD FCD WLR $0 $0 $0 $0 $30,000 $30,000 $0 $0 $0 $0 $0 $30,000 $30,000
100 [WLFL8 LOWER RUSSELL ACQ KENT FCD FCD Agreement $0 $0 $0 $0 $1,000,000 $1,000,000 $0 $0 $0 $0 $0 $1,000,000 $1,000,000
101 [WLFL8 LWR RUSSELL LEVEE SETBACK 76% 56% WLR $7,020,860 $6,041,888 $5,056,270 $978,972 $6,035,242 $6,833,935 $22,126,512 $4,644,089 $0 $0 $39,639,778 $45,681,666
102 [WLFL8 MILWAUKEE LEVEE #2-KENT FCD FCD Agreement $8,500,000 $10,768 $0 $8,489,232 $8,489,232 $0 $0 $0 $0 $0 $8,489,232 $8,500,000
103 [WLFL8 PORTER LEVEE 39% 41% WLR $300,000 $0 $420,000 $300,000 $720,000 $0 $0 $0 $0 $0 $720,000 $720,000
104 [WLFL8 REDDINGTON REACH SETBACK 68% 62% WLR $16,889,083 $16,564,851 $0 $324,232 $324,232 $0 $0 $0 $0 $0 $324,232 $16,889,083
105 [WLFL8 RUSSELL RD UPPER KENT 92% 2% Agreement $5,987,228 $6,020,673 $0 ($33.445) $84,945 $51,500 $0 $0 $0 $0 $0 $51,500 $6,072,173
106 [WLFL8 SIGNATURE POINTE REVETMENT FCD FCD WLR $0 $0 $300,000 $0 $300,000 $0 $0 $0 $0 $0 $300,000 $300,000
107 [WLFL8 S 180TH ST BRIDGE FLOODWALL EXT FCD FCD WLR $0 $0 $0 $0 $65,378 $65,378 $0 $0 $0 $0 $0 $65,378 $65,378
108 [WLFL8 S 277TH ST REVETMENT FCD FCD WLR $300,000 $90,528 $0 $209,472 $209,472 $0 $0 $0 $0 $0 $209,472 $300,000
109 [WLFL8 TUK-205 USACE GACO REPAIR R N/A WLR $50,000 $44,246 $80,440 $5,754 $8,933,613 $9,019,807 $0 $0 $0 $0 $0 $9,019,807 $9,064,053
110 [WLFL8 TUK-205 RATOLO FLOODWALL FCD FCD WLR $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,100,000 $1,100,000 $1,100,000
111 [WLFL8 TUK-205 SEGALE FLOODWALL FCD FCD WLR $0 $0 $5,640,000 $0 ($5,640,000) $0 $2,750,000 $1,300,000 $650,000 $4,500,000 $45,000 $9,245,000 $9,245,000
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http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/briscoe-desimone-levee-improvement.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/dykstra-levee-repair-project.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/teufel-mitigation.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/lower-russell-levee-setback.aspx
http://www.govlink.org/watersheds/9/pdf/Final_Porter%20Levee.pdf
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/reddington-levee-setback-and-extension.aspx
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Flood t Type of Inception to 2016 Inception to 2017 2016 Reallocation 2018 2019 2020 2021 2022 6-Year CIP Project Life

No. [Title Risk % % Project Date Budget Date Expenditure Adopted Carryover Request 2017 Revised Projected Projected Projected Projected Projected Total Total

112 [WLFL8 USACE SWIF FCD FCD WLR $2,287,724 $2,209,817 ($81,887) $77,907 $3,980 $0 $0 $0 $0 $0 $0 $0 $2,209,817
113 |WLFL8 LWR GRN R CORRIDOR PLAN/EIS FCD FCD WLR $1,743,249 $0 $0 $1,743,249 $1,743,249 $0 $0 $0 $0 $0 $1,743,249 $1,743,249
114 |Green-Duwamish Subtotal $82,664,799 $63,527,418 | $13,733,899 | $19,137,382 $3,780,743 $36,652,024 $13,776,463 $33,956,412 $6,386,989 $5,889,650 $3,358,500 $100,020,038 $163,547,456
115

116

117 [WLFL9 BUTTE AVE FLOOD MITIGATION FCD FCD Agreement $0 $0 $0 $0 $470,000 $470,000 $0 $0 $0 $0 $0 $470,000 $470,000
118 [WLFL9 COUNTYLINE TO A STREET 87% 74% WLR $15,569,196 $12,662,360 $5,212,688 $2,906,836 $3,222,535 $11,342,059 $0 $0 $0 $0 $0 $11,342,059 $24,004,419
119 [WLFL9 RED CREEK ACQUISITIONS 71% 41% Acqu/Elev $0 $0 $0 $0 $0 $0 $0 $0 $0 $100,000 $100,000 $100,000
120 [WLFL9Y RIGHT BANK LEVEE SETBACK 79% 64% WLR $11,381,414 $10,578,055 $769,785 $803,359 $1,573,144 $1,536,321 $6,722,036 $6,571,371 $115,927 $0 $16,518,799 $27,096,854
121 [WLFL9 WHITE - GREENWATER ACQ 66% 44% Acqu/Elev $375,000 $0 ($375,000) $375,000 $0 $0 $0 $0 $0 $100,000 $100,000 $100,000
122 |White Subtotal $27,325,610 $23,240,415 $5,607,473 $4,085,195 $3,692,535 $13,385,203 $1,536,321 $6,722,036 $6,571,371 $115,927 $200,000 $28,530,858 $51,771,273
123

124

125 [WLFLS SOUTH PARK PUMPSTATION 79% 64% Agreement $2,690,575 $1,786,219 $3,310,756 $904,356 $4,215,112 $504,244 $0 $0 $0 $0 $4,719,356 $6,505,575
126 [WLFLS S PARK DRAINAGE IMPROVEMENTS FCD FCD Agreement $500,000 $720 $500,000 $499,280 $999,280 $1,000,000 $1,000,000 $1,005,000 $0 $0 $4,004,280 $4,005,000
127 [Seattle Subtotal $3,190,575 $1,786,939 $3,810,756 $1,403,636 $0 $5,214,392 $1,504,244 $1,000,000 $1,005,000 $0 $0 $8,723,636 $10,510,575
128

129

WLFLX CORRIDOR PLN DESIGN/CONST

130 [PLACEHOLDER N/A N/A WLR $142,610 $0 $0 $142,610 $142,610 $2,489,775 $2,452,537 | $11,213,074 $9,430,286 $2,010,077 $27,738,359 $27,738,359
131 |Countywide Corridor Plan Imp Subtotal $142,610 $0 $0 $142,610 $0 $142,610 $2,489,775 $2,452,537 | $11,213,074 | $9,430,286 | $2,010,077 $27,738,359 $27,738,359
132

133

134 [WLFLG FLOOD REDUCTION GRANTS FCD FCD Grant $8,541,782 $2,585,919 $3,058,908 $5,955,863 $9,014,771 $3,133,710 $3,196,473 $3,270,846 $3,345,125 $3,420,602 $25,381,527 $27,967,446
135 [WLFLM EFFECTIVENESS MONITORING N/A N/A WLR $1,861,120 $1,616,734 $357,399 $244,386 $601,785 $895,779 $332,985 $533,242 $219,566 $634,010 $3,217,367 $4,834,101
136 [WLFLO SUBREGNL OPPRTNTY FUND FCD FCD Grant $37,939,497 $27,038,460 $5,743,771 | $10,901,037 $16,644,808 $5,828,701 $5,945,440 $6,083,773 $6,221,932 $6,362,319 $47,086,973 $74,125,433
137 [WLFLX CENTRAL CHARGES N/A N/A WLR $866,053 $652,217 ($284,560) $213,836 $200,000 $129,276 $51,000 $52,020 $53,060 $54,122 $55,204 $394,682 $1,046,899
138 [WLFLX FLOOD EMERGENCY CONTGNCY N/A N/A WLR $791,003 $300,001 $9,914 $491,002 $500,916 $265,225 $273,182 $281,377 $289,818 $298,513 $1,909,031 $2,209,032
139 [WLFLX WRIA GRANTS FCD FCD Grant $18,708,959 $11,348,474 $4,390,296 $7,360,485 $11,750,781 $4,504,883 $4,622,460 $4,743,106 $4,866,901 $4,993,928 $35,482,059 $46,830,534
140 | Countywide Subtotal $68,708,414 $43,541,805 | $13,275,728 | $25,166,609 $200,000 $38,642,337 $14,679,298 $14,422,560 | $14,965,405 | $14,997,464 | $15,764,576 $113,471,639 $157,013,445
141

142 |Grand Total $293,698,072 $216,839,197 | $59,859,737 | $76,858,876 $5,644,413 $142,363,026 $59,232,867 $92,747,447 | $61,613,552 | $48,235,820 | $29,269,732 $433,462,444 $650,301,641
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http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/green-river-system-wide-improvement-framework.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/lower-white-river/lower-white-river-countyline-a-street.aspx
http://www.seattle.gov/util/EnvironmentConservation/Projects/SewageOverflowPrevention/IntegratedPlan/SouthParkWaterQuality/index.htm
http://www.kingcountyfloodcontrol.org/default.aspx?ID=55
http://your.kingcounty.gov/dnrp/library/water-and-land/flooding/2015-RFMS-Monitoring-Framework.pdf
http://www.kingcountyfloodcontrol.org/default.aspx?ID=57
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8/21/2017 S 1

Sponsor:

'MCl/bar
Proposed No.: FCD2017-02

STRIKING AMENDMENT TO PROPOSED RESOLUTION FCD RESOLUTION

2017-02, VERSION 1

On page 1, beginning on line 6, strike everything through page 3, line55, and insert:

"WHEREAS, the King County Flood Control Zone District (“the district™)
adopted its 2017 work program, budget, operating budget, capital budget, and six-year
capital improvement program in Resolution FCD2016-20.3, and

WHEREAS, an annual carry-forward budget resolution is necessary to provide
budget authority for unspent appropriations from the prior year and to reinstate contract
encumbrances, and

WHEREAS, the carry-forward amount for unspent appropriations from 2016 to
2017 is $76,858,876, and

WHEREAS, pursuant to RCW 86.15.140, the District held a public hearing on the
proposed carry-forward amount and a supplemental budget on August 21, 2017, and

WHEREAS, pursuant to RCW 86.15.110, the board of supervisors ("the Board™)
has determined that the flood control improvements adopted by this resolution generally
contribute to the objectives of the District's comprehensive plan of development, and

WHEREAS, the Board desires to adopt amendments to the District's 2017 budget,

operating budget, capital budget, and six-year capital improvement program;
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NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF
SUPERVISORS OF THE KING COUNTY FLOOD CONTROL ZONE DISTRICT:

SECTION 1. The Board adopts a revised 2017 budget for the District, as set forth
in Attachment B to this resolution, titled "2017 Reallocation Budget 8/14/17," and
amends Section 1 of FCD2016-20.3 accordingly.

SECTION 2. The Board adopts a revised 2017 operating budget for the District,
A set forth in Attachment C to this resolution, titled “2017 Reallocation Annual
Operating Budget 8/14/17," and amends Section 1 of FCD2016-20.3 accordingly.

SECTION 3. The Board adopts a revised 2017 capital budget for the District,
consisting of the projects and expenditures Attachment D to this resolution, titled "2017
Reallocation Capital Budget 8/14/17," and amends Section 1 of FCD2016-20.3
accordingly.

SECTION 4. The Board adopts a revised six-year capital improvement program
for the District, as set forth in Attachment E to this resolution, titled *2017-2022
Reallocation Six-Year CIP 8/14/17," and amends Section 1 of FCD2016-20.3
accordingly.

SECTION 5. The Board adopts a revised 2017-2022 capital budget project list, as
set forth in Attachment H to this resolution, titled “2017-2022 Reallocated Capital Budget
Project List 8/14/17," and amends Section 1 of FCD2016.20.3 accordingly.

SECTION 6. A. The Board authorizes the extension, enlargement, acquisition or
construction of improvements, as applicable, as set forth on Attachments B, C, D, E and
H of this resolution.

B. The 2006 King County Flood Hazard Management Plan ("Flood Plan™), as
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63

amended, serves as the comprehensive plan of development for flood control and
floodplain management, and has been prepared for the streams or watercourses upon
which the improvements will be enlarged, extended, acquired or constructed. The
improvements authorized herein generally contribute to the objectives of the Flood Plan.

C. For improvements that are to be constructed, preliminary engineering studies
and plans have been made, consisting of one or more of the following: the 2006 Flood
Plan, as amended, preliminary feasibility analyses, conceptual designs and design
manuals, and such plans and studies are on file with the county engineer.

D. Estimated costs for acquisitions and improvements together with supporting
data are set forth on Attachments B, C, D, E and H.

E. The improvements set forth in Attachments B, C, D, E and H are determined
to benefit the county as a whole, as well as the zone."
Delete Attachment B, 2017 Reallocation Budget 7/11/17, and insert 2017 Reallocation
Budget 8/21/2017
Delete Attachment C, 2017 Reallocation Annual Operating Budget 7/11/17, and insert
Attachment C, 2017 Reallocation Annual Operating Budget 8/21/2017
Delete Attachment D, 2017 Reallocation Capital Budget 7/11/17, and insert Attachment
D, 2017 Reallocation Capital Budget 8/21/2017
Delete Attachment E, 2017 - 2022 Reallocation Six-Year CIP 7/11/17, and insert
Attachment E, 2017 - 2022 Reallocation Six-Year CIP 8/21/2017
Delete Attachment H, 2017-2022 Reallocated Capital Budget Project List 7/11/17, and

insert Attachment H, 2017-2022 Reallocated Capital Budget Project List 8/21/2017

-3-
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King County Flood Control District

2017 Reallocation Budget

Attachment B
8/14/2017

2017 2016 2017 2017
Program Approved Carryover  Reallocation Revised
Flood District Administration 692,090 692,090
Maintenance and Operation 10,912,177 247,200 11,159,377
Construction and Improvements 59,859,737 76,858,876 5,753,513 142,472,126
Bond Retirement and Interest $0 $0 $0 $0
Total 71,464,004 76,858,876 6,000,713 154,323,593
Projected Capital Reserves - Cash Fund Balance ! 62,090,510 60,731,444

Projected Capital Reserves - Budgetary Fund Balance 2

(19,834,190)

' The cash fund balance assumes an expenditure rate of 36% of the capital budget in 2017, informed by prior year actuals.
2The budgetary fund balance assumes 100% expenditure of all budgeted amounts and is used to understand budgetary commitment.

KC Flood Control District

August 21, 2017

(30,551,056)
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King County Flood Control District

2017 Reallocated Annual Operating Budget

Attachment C
8/14/2017

2017 2017
Approved Reallocation Requested
Annual Maintenance $2,589,281 $97,200 $2,686,481
Flood Hazards Plan, Grants, Outreach $318,123 $318,123
Flood Hazard Studies, Maps, Technical Services $1,304,619 $150,000 $1,454,619
Flood Preparation, Flood Warning Center $863,033 $863,033
Program Management, Supervision, Finance, Budget $951,992 $951,992
Program Implementation $1,165,633 $1,165,633
Overhead / Central Costs $3,327,496 $3,327,496
District Planning, Outreach, Policy Technical Services $392,000 $392,000
Total $10,912,177 $247,200 $11,159,377

KC Flood Control District

August 21, 2017
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King County Flood Control District

2017 Reallocated Capital Budget

Attachment D
8/14/2017

Basin

Snoqualmie River Basin
Cedar River Basin
Green River Basin

Acquisition
$14,815,990
$9,037,385
$8,708,472

Design Construction Contingency Total

$5,556,336  $10,605,860
$2,563,819  $5,504,744
$15,928,302 $11,944,950

$351,427  $31,329,613
$0  $17,105,947
$70,300  $36,652,024

White River Basin $0 $1,573,144 $11,812,059 $0 $13,385,203
Seattle $0 $0 $5,214,392 $0 $5,214,392
Effectiveness Monitoring $0 $601,785 $0 $0 $601,785
Countywide Corridor Plan Implementation $0 $0 $42,783 $99,827 $142,610
Countywide Miscellaneous $0 $0 $0 $630,192 $630,192
Opportunity Fund $0 $0 $16,644,808 $0 $16,644,808
Grant Fund $0 $0 $9,014,771 $0 $9,014,771
WRIA Grant Funding $0 $0 $11,750,781 $0 $11,750,781
Total $32,561,847 $26,223,385 $82,535,148 $1,151,746 $142,472,126

KC Flood Control District

August 21, 2017
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King County Flood Control District

2017 - 2022 Reallocated Six-Year CIP

Attachment E
8/14/2017

2016 2017 2017 2017 - 2022
Name 2017 Adopted Carryover Reallocation Revised 2018 2019 2020 2021 2022 Total
Snoqualmie River Basin 14,290,160 17,675,974 (636,521) 31,329,613 14,646,352 20,450,785 9,653,617 12,558,534 3,929,407 92,568,308
Cedar River Basin 9,141,721 9,247,470 (1,283,244) 17,105,947 10,600,414 13,743,117 11,818,096 5,243,959 4,007,173 62,518,706
Green River Basin 13,733,899 19,137,382 3,780,743 36,652,024 13,776,463 33,956,412 6,386,989 5,889,650 3,358,500 100,020,038
White River Basin 5,607,473 4,085,195 3,692,535 13,385,203 1,536,321 6,722,036 6,571,371 115,927 200,000 28,530,858
Seattle Projects 3,810,756 1,403,636 - 5,214,392 1,504,244 1,000,000 1,005,000 - - 8,723,636
Effectiveness Monitoring 357,399 244,386 - 601,785 895,779 332,985 533,242 219,566 634,010 3,217,367
Countywide Corridor Plan Implementation - 142,610 - 142,610 2,489,775 2,452,537 11,213,074 9,430,286 2,010,077 27,738,359
Countywide Miscellaneous (274,646) 704,838 200,000 630,192 316,225 325,202 334,437 343,940 353,717 2,303,713
Subregional Opportunity Fund 5,743,771 10,901,037 - 16,644,808 5,828,701 5,945,440 6,083,773 6,221,932 6,362,319 47,086,973
Grant Fund 3,058,908 5,955,863 - 9,014,771 3,133,710 3,196,473 3,270,846 3,345,125 3,420,602 25,381,527
WRIA Grant Funding 4,390,296 7,360,485 - 11,750,781 4,504,883 4,622,460 4,743,106 4,866,901 4,993,928 35,482,059
Total 59,859,737 76,858,876 5,753,513 $142,472,126 59,232,867 92,747,447 61,613,552 48,235,820 29,269,732 433,571,544
KC Flood Control District August 21, 2017 24



King County Flood Control District

2017 - 2022 Six-Year CIP Project Allocations Reallocated

Attachment H

8/14/2017 Flood Damage Repairs
Capital Investment Strategy Project
2016 2017
Flood [Implement| Type of | Inception to Date| 2016 Inception to 2017 2016 Reallocation 2018 2019 2020 2021 2022 6-Year CIP Project Life
No. |Title Project Risk % % Project Budget Date Expenditure Adopted Carryover Request 2017 Revised Projected Projected Projected Projected Projected Total Total Comments
Damage to revetment. Very large rock removed from revetment, vertical banks and exposed subgrade in
several locations totaling approximately 350 feet of damage. If not repaired, Miller River Road could be
1 |WLFLO MILLER R RD RVTMNT 2016 REPAIR 1129356| Repair N/A WLR $50,000 $1,409 $710,799 $48,591 $759,390 $0 $0 $0 $0 $0 $759,390 $760,799 |severely damaged.
This project would improve infrastructure at the mouth of Maloney Creek and on the SF Skykomish River to
2 |WLFLO SKY W RVR DR FLOOD STUDY 1112057 63% 36% WLR $81,237 $2,475 $0 $78,762 $78,762 $0 $0 $0 $0 $0 $78,762 $81,237 |reduce the frequency of flooding of homes and property within the Town of Skykomish.
This project will elevate or buyout individual structures in the South Fork Skykomish Basin to eliminate the risk
3 |WLFLO SF SKYKMSH REP LOSS MIT 1044461| 74% 46% Acqu/Elev $567,650 $295,404 $39,188 $272,246 $84,000 $395,434 $0 $0 $0 $0 $0 $395,434 $690,838 |of flooding or erosion damage during future flood events.
4 |WLFLO SKYKOMISH HOME BUYOUTS 1112052 66% 44% Acqu/Elev $380 $380 $0 $0 $0 $0 $0 $0 $0 $400,000 $400,000 $400,380 |Acquisition of at-risk single family homes in the Town of Skykomish.
Approximately 50-foot-long section of missing armor rock immediately downstream of the bridge. Further
5 |WLFLO SKYKOMISH LB DOWN 2016 REPAIR 1129357| Repair N/A WLR $150,000 $61,767 $0 $88,233 $88,233 $0 $0 $0 $0 $0 $88,233 $150,000 |flooding may compromise or severly damage facility.
Three pockets of missing armor rock: 15, 10 and 75 feet wide and eroded topsoil from upper sections of levee.
6 |WLFLO SKYKOMISH LB UP 2016 REPAIR 1129358| Repair N/A WLR $260,845 $7,658 $0 $253,187 $48,588 $301,775 $0 $0 $0 $0 $0 $301,775 $309,433 |Further flooding may compromise or severely damage facility.
This project will continue to acquire and remove homes along a stretch of the Skykomish River that are
7 |WLFLO TIMBER LN EROSN BUYOUTS 1044460 76% 46% Acqu/Elev $2,354,445 $1,571,273 $232,068 $783,172 $1,015,240 $656,729 $0 $0 $0 $0 $1,671,969 $3,243,242 |endangered by erosive forces as well as inundation in some places.
Old privately built facility in Timberlane Village on County property. Riverside rockery walls continue to
8 |WLFLO TIMBERLANE 2016 REPAIR 1129359| Repair N/A WLR $52,500 $11,040 $0 $41,460 $41,460 $0 $0 $0 $0 $0 $41,460 $52,500 |oversteepen, settle and fall into the river.
9 |WLFL1 428TH AVE SE BR FEASIBILITY 1126589 FCD FCD WLR $300,000 $168,614 $0 $131,386 $131,386 $0 $0 $0 $0 $0 $131,386 $300,000 [FCD-requested project to reduce neighborhood isolation from flooding.
This project will determine a preferred action to reduce long term risks from channel migration in the Circle
River Ranch Neighborhood on the South Fork Snoqualmie River. Being conducted concurrent with South
10 |WLFL1 CIRCLE RVR RANCH RISK RED 1121044| N/A N/A WLR $150,000 $64,225 $0 $85,775 $85,775 $0 $0 $0 $0 $0 $85,775 $150,000 |Fork Snogualmie Corridor Plan.
Large scour hole in bank at upstream end of Mason Thorson Extension rock-faced levee. Significant
settlement and displacement of face rock at upstream end of facility. Scour hole in bank threatens to end-run
facility and damage adjacent private property. Damage to levee face-rock compromises levee integrity and
11 |WLFL1 MASON THRSN EXT 2016 REPAIR 1129360| Repair N/A WLR $240,000 $0 0 $240,000 $240,000 $0 $0 $0 $0 0 $240,000 $240,000 |may lead to progressive failure, especially at upstream end.
12 |WLFL1 MF SNO CORRIDOR IMP 1121588| 76% 51% WLR $1,100,000 $954 0 $1,099,046 $1,099,046 $508,830 $391,776 $1,244,138 $3,325,350 0 $6,569,140 $6,570,094 [Placeholder for corridor plan implementation project(s)
13 |WLFL1 MF SNO CORRIDOR PLAN 1044469 76% 33% WLR $1,824,912 $1,310,605 0 $514,307 $514,307 $0 $0 $0 $0 0 $514,307 $1,824,912 |Middle Fork Snogualmie Corridor Planning, scheduled for completion in 2016.
Project complete. Additional future mitigation work in the Upper Snoqualmie will be implemented under Upper
14 |WLFL1 N BEND RESID FLD MITGTN 1044465| 76% 61% Acqu/Elev $1,555,476 $1,555,278 ($10,859) $198 $10,661 $0 $0 $0 $0 $0 $0 $0 $1,555,278 |Snoqualmie Residential Flood Mitigation project.
The North Fork Bridge was originally built in 1951 and is extreamely vulnerable to scour as the channel
thalweg migrates. In order to keep the bridge safe and reliable during a flood, it is important to protect the
15 |WLFL1 NORTH FORK BRIDGE 2016 REPAIR 1129361| Repair N/A WLR $385,000 $111 $0 $384,889 $384,889 $0 $0 $0 $0 $0 $384,889 $385,000 [piers and abutments from scour failure.
Length 50-80 feet. Face rock has appeared to have settled 1-2 feet exposing core material above near upper
part of levee face. Larger face rock missing in pockets upstream end of this damage site. Continued damage
16 |WLFL1 REIF RD 2016 REPAIR 1120362| Repair | N/A WLR $50,000 $0|  $179,950 $50,000 $23,050 $253,000 $0 $0 $0 $0 $0 $253,000 $253,000 |o0Uld compromise facility which provides flood protection for several residences landward of the facilty.
Between 428th St Bridge and Tate Creek, several locations on levee where toe-rock dislodged and
corresponding minor bank erosion along 50-60 feet of river bank. Actual gaps range between 6-10 feet.
Missing toe rock compromises levee integrity, increasing its vulnerability to further scour and potential failure.
17 |WLFL1 SHAKE MILL RB 2016 REPAIR 1129363| Repair N/A WLR $20,000 $0 $32,169 $20,000 $145,331 $197,500 $0 $0 $0 $0 $0 $197,500 $197,500 [Failure of this facility could result in damage to a heavily used county road (428th Ave SE).
Total breach of levee - erosion and lateral channel migration is ongoing. No immediately adjacent private
18 |WLFL1 SHAKE MILL LB 2016 REPAIR 1129364| Repair N/A WLR $100,000 $0 $700,000 $100,000 $800,000 $0 $0 $0 $0 $0 $800,000 $800,000 [property or infrastructure. Continued erosion could threaten 428th Ave embankment or bridge.
Project identified by Board to alleviate potential flooding of 1-90 in North Bend. Currently evaluating project
19 |WLFL1 SF SNO CORR EARLY ACTION 1122632| 95% 49% WLR $3,562,744 $1,373,089 $2,000,000 $2,189,655 $4,189,655 $2,433,511 $8,098,380 $150,000 $0 $0 $14,871,546 $16,244,635 |alternatives, including levee setback and gravel removal.
20 |WLFL1 SF SNO CORRIDOR IMP 1121587 95% 49% WLR $130,771 $0 $0 $130,771 $130,771 $1,946,796 $2,608,109 $2,289,843 $383,693 $0 $7,359,212 $7,359,212 |Placeholder for corridor plan implementation project(s)
21 |WLFL1 SF SNO CORRIDOR PLAN 1044466) 79% | 49% WLR $2,621,454 $2,472,914 50|  $148,540 $61,460 $210,000 $0 $0 $0 $0 $0 $210,000 $2,682,914 | SF Snequalmie Corridor planning process and development of capital investment sirategy.
Placeholder funding to partner with WSDOT to expand bridge SR202 opening over South Fork Snoqualmie
and Ribary Creek to improve conveyance and reduce upstream flood impacts. Supported by North Bend.
Requires state or federal funding. Relative contribution of this project is being evaluated in the SF Snoqualmie
22 |WLFL1 SR202 SF BRIDGE LENGTHEN 1130025| 76% 26% WLR $0 $0 $0 $0 $0 $0 $0 $0 $0 $100,000 $100,000 $100,000 |Corridor Plan.
Flood damage repairs from January 2015 flood event. Locations include Mason-Thorson Ells and Mason-
Thorson Extension (Middle Fork Snoqualmie); North Park (North Fork Snoqualmie); and Record Office,
23 |WLFL1 UPPER SNOQ 2015 FLOOD REPAIR 1126590 Repair | N/A WLR $700,000 $5,673 50|  $694,327 $765,673 $1,460,000 $302,981 $0 $0 $0 $0 $1,762,981 $1,768,654 | Meadowbrook, and Railroad (Snoqualmie mainstem).
This project will continue to acquire or elevate flood-prone structures in the Upper Snoqualmie basin to reduce
the risk of flood, erosion, and channel migration damage. Partnership with Cities of Snoqualmie and North
Bend. As of May 2016 260 remain to be elevated or acquired. This amount assumes 10-12 home elevations
24 |\WLFL1 UPR SNO RES FLD MITIGTN 1044517| 89% 54% Acqu/Elev $11,232,391 $9,163,547 $738,893 $2,068,844 $2,807,737 $2,010,126 $2,070,430 $2,132,543 $2,196,519 $2,262,415 $13,479,770 $22,643,317 [per year.
Repair approximately 200 feet of revetment. Dutchman Road in this location provides the sole access to
residences and business on the west side of the Snoqualmie Valley downstream of Duvall. Continued erosion
of the revetment could result in erosion of the road (West Snoqualmie Valley Road NE) which would severely
25 |WLFL2 DUTCHMAN RD REPAIR 1116342| Repair | N/A WLR $0 $0|  $200914 $0 $209,914 $355,136 $0 $0 $0 $0 $565,050 $565,050 |Mit access to the downstream property owners during or following a flood event.
This project provides technical and cost-sharing assistance to residential and agricultural landowners in the
Lower Snoqualmie floodplain to help them better withstand the impacts of flooding. Specific project actions
26 |WLFL2 FARM FLOOD TSK FORCE IMP 1044581| 58% | 79% WLR $720,937 $668,348 $42,822 $52,589 $95,411 $102,000 $104,040 | $106.121 |  $108243 |  $110.408 $626,223 $1,294,571 |Include farm pads, elevations of homes, and elevation or flood proofing of agricultural siructures.
27 |WLFL2 L SNO REP LOSS MITGTION 1044580 74% 21% Acqu/Elev $1,712,699 $1,269,231 $0 $443,468 $443,468 $222,862 $0 $0 $0 $0 $666,330 $1,935,561 |Funding as possible local match for FEMA grants to elevate or acquire at-risk structures.
Cost-shared contribution to multiple levee setbacks and high priority flood risk reduction acquisitions in the Fall
City reach of the Lower Snoqualmie. Projects reduce flood and erosion risk to revetments, roads, and
28 |[WLFL2 L SNO/ALDAIR CORRDOR PLN 1044576| 84% 97% WLR $6,800,543 $5,644,814 $452,218 $1,155,729 $1,607,947 $742,630 $764,909 $675,305 $0 $0 $3,790,791 $9,435,605 [landowners. FCD expenditure leverages habitat restoration funding from other sources.
This project provides technical and cost-sharing assistance to residential and agricultural landowners in the
Lower Snoqualmie floodplain to help them better withstand the impacts of flooding. Specific project actions
29 |WLFL2 LWR SNO RESDL FLD MITGTN 1044582] FcD | FcD | AcquiElev $2,630,971 $1,027,117 | $675,305 $703,854 $1,379,159 $716,431 $760,062 |  $775263 |  $700,760 |  $806,584 $5,228,268 $7,155,384 |Inolude farm pads, elevations of homes, and elevation or flood proofing of agricultural structures.
Rebuild revetment to protect road access to high value agricultural operations and lands. Construction of road
30 [WLFL2 SE 19TH WAY REVETMENT 1122633| FCD FCD WLR $623,588 $292,549 $1,082,706 $331,039 $1,413,745 $150,000 $0 $0 $0 $0 $1,563,745 $1,856,294 |anticipated 2017; bank repair anticipated in 2018.
31 |WLFL2 SE DAVID POWELL RD DOWNSTREAM | 1126591] FCD | FCD WLR $1,000,000 $149,535 $36.456 | $850.465 $886,921 $0 $0 $0 50 $0 $886,921 $1,036,456 | CD-requested project to reduce neighborhood isolation from flooding.
32 [WLFL2 SE FISH HATCHERY RD 1126592| FCD FCD WLR $500,000 $124,843 $27,905 $375,157 $403,062 $0 $0 $0 $0 $0 $403,062 $527,905 |FCD-requested project to reduce neighborhood isolation from flooding.
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http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/timberlane-village.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/circle-river-ranch.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/mid-fork-snoq-corridor.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/south-fork-snoqualmie-corridor-plan.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/upper-snoq-res-flood-mit.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/lower-snoqualmie-residential-and-agricultural-flood-mitigation-project.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/lower-snoqualmie-residential-and-agricultural-flood-mitigation-project.aspx
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33

WLFL2 DUVALL BRIDGE 1136A

1130513

FCD

FCD

WLR

$0

$0

$30,000

$0

$30,000

$120,000

$0

$0

$0

$0

$150,000

$150,000

The foundation of the main-span pier is exposed and is vulnerable to destabilization during a flood. Add scour
mitigation measures to protect footing. Bridge crosses the Snoqualmie River at Duvall and is the city's primary
route.

34

WLFL2 SE DAVID POWELL RD UPSTREAM

1130514

FCD

FCD

WLR

$0

$0

$250,000

$0

$250,000

$700,000

$1,250,000

$0

$0

$0

$2,200,000

$2,200,000

The river is scouring the road away and David Powell Road is collapsing into the river. This project will repair
an existing failing revetment and extend MSE wall to prevent undercutting of the riverbank and roadway.

35

WLFL2 SNOQUALMIE VALLEY FEASIBILITY

1130515

FCD

FCD

WLR

$0

$0

$0

$0

$0

$0

$0

$0

$250,000

$250,000

$500,000

$500,000

Regional flooding in the Snoqualmie Valley cuts off access to eastern cities. Determine which major
roadway(s) that cross the Snoqualmie Valley would be the most cost effective to improve in the valley with
chronic flood issues impacting over 25,000 daily drivers.

36

WLFL2 WOODINVILLE DUVALL BR 1136B/1136E

1130516

FCD

FCD

WLR

$0

$0

$100,000

$0

$100,000

$300,000

$0

$0

$0

$0

$400,000

$400,000

These two bridges are subject to having the roadway approach fill wash out during a flood. Excavate
approaches and rebuild approaches to prevent loosing approaches during flooding. A similar repair was done
on Woodinville-Duvall Bridge No. 1136D.

37

WLFL2 SINNEMA QUAALE 2011 REPR

1112046

100%

N/A

WLR

$10,204,102

$11,974,543

$0

($1,770,441)

$2,304,414

$533,973

$0

$0

$0

$0

$0

$533,973

$12,508,516

Large capital project to repair 1000 linear feet of the Sinnema Quaale Upper revetment. Protects SR 203, two
regional fiber optic lines, and Snoqualmie Valley Trail. Construction to be completed in 2017; project
anticipated to be closed out in 2018.

38

WLFL2 TOLT PIPELINE PROTECTION

1044579

84%

49%

WLR

$2,630,997

$1,515,788

$6,140,378

$1,115,209

($5,500,000)

$1,755,587

$42,436

$0

$0

$0

$0

$1,798,023

$3,313,811

This project will repair approximately 800 linear feet of the Winkelman (formerly RM 13.5) revetment. Erosion
along the right bank of the Snoqualmie River channel threatens to undermine the Seattle Public Utilities water
supply line at this location south of Duvall. Construction anticipated 2017.

39

WLFL3 FREW LEVEE 2016 REPAIR

1129365

Repair

N/A

WLR

$50,000

$0

$100,000

$50,000

$150,000

$0

$0

$0

$0

$0

$150,000

$150,000

Face rock displaced along approximately 50 feet of levee face. Some core material appears to have been lost,
resulting in an oversteepened bank relative to upstream and downstream undamaged levee sections. Top of
damaged face approximately 6 feet from edge of gravel trail. Continued erosion will cut off popular riverside
trail. Potential impact to highway if facility breaches during a major flood.

40

WLFL3 GIRL SCOUT LEVEE 2016 REPAIR

1129366

Repair

N/A

WLR

$20,000

$0

$40,000

$20,000

$60,000

$0

$0

$0

$0

$0

$60,000

$60,000

Approximately 20 feet of face and toe rock dislodged from Girl Scout Camp levee revetment below side
channel confluence with mainstem. Missing face and toe rock compromises levee integrity, increasing its
vulnerability to further scour and potential failure.

41

WLFL3 HOLBERG FEASIBILITY

1132019

FCD

FCD

WLR

$0

$0

$0

$0

$200,000

$200,000

$0

$0

$0

$0

$0

$200,000

$200,000

Feasibility study to determine the nature and extent of levee improvements necessary to remove four homes in
unincorporated King County from the regulatory Channel Migration Zone as mapped in the March 2017 Draft
Tolt River Channel Migration study

42

WLFL3 L FREW LEVEE SETBACK

1131803

WLR

$0

$0

$175,000

$175,000

$1,000,000

$2,425,000

$3,600,000

$3,600,000

Capital Investment Strategy: Design, based on level of service analysis, the highest priority levee setback for
flood risk reduction. FCD 6-year includes funds needed for grant match for future grant applications.

43

WLFL3 LOWER TOLT RIVER ACQUISITION

1112034

Acqu/Elev

$744,475

$529,475

$0

$215,000

$215,000

$0

$0

$0

$0

$0

$215,000

$744,475

Acquisition between the Swiftwater development and the river for the future setback of the Upper Frew Levee

44

WLFL3 SAN SOUCI NBRHOOD BUYOUT

1044645

82%

79%

Acqu/Elev

$4,949,206

$4,127,691

$604,147

$821,515

$1,425,662

$0

$0

$0

$0

$0

$1,425,662

$5,553,353

This project will buyout remaining properties and remove all homes and privately-constructed rubble levee at
upstream end of the community access road, ultimately completing project initiated 20 years ago by others.
When completed, will result in removing approximatlely 20 homes from high hazard areas within and just
upstream and downstream of San Souci neighborhood.

45

WLFL3 TOLT 2015 FLOOD REPAIRS

1126593

Repair

N/A

WLR

$900,000

$46,790

$0

$853,210

$853,210

$22,419

$0

$0

$0

$0

$875,629

$922,419

Flood damage repairs from January 2015 flood event. Locations include Frew, Upper Frew, Remlinger, and
Girl Scout Camp.

46

WLFL3 TOLT CORRIDOR IMPLMNTN

1123253

87%

82%

WLR

$25,252

$0

$75,000

$25,252

($100,252)

$0

$679,867

$635,353

$1,717,650

$5,037,804

$0

$8,070,674

$8,070,674

Placeholder for corridor plan implementation project(s). Assumes project initiation late 2017.

47

WLFL3 TOLT CORRIDOR PLAN

1044644

87%

82%

WLR

$958,560

$958,717

$0

($157)

$195,097

$194,940

$0

$0

$0

$0

$0

$194,940

$1,153,657

The corridor plan for the lower 6 miles of the Tolt River will develop a prioritized implementation strategy for
near-term and long-term floodplain management actions. Scheduled for adoption 2015-16.

48

WLFL3 TOLT R LEVEE L.O.S. ANALYSIS

1131559

WLR

$0

$0

$0

$0

$150,000

$150,000

$300,000

$250,000

$0

$0

$0

$700,000

$700,000

Capital Investment Strategy: Conduct a detailed hydraulic analysis to optimize the elevation of new levees to
maximize flood risk reduction benefits

49

WLFL3 TOLT R MILE 1.1 SETBACK

1112058

84%

79%

Acqu/Elev

$5,699,606

$4,097,106

($215,246)

$1,602,500

$1,387,254

$318,270

$546,363

$0

$0

$0

$2,251,887

$6,348,993

Acquisition funding for high risk properties in levee setback project area. Project priorities will be determined by
the Board through adoption of the Tolt Corridor Plan.

50

WLFL3 TOLT R NATURAL AREA ACQ

1115032

66%

64%

Acqu/Elev

$1,639,503

$1,140,067

$30,107

$499,436

$800,457

$1,330,000

$530,450

$546,363

$562,754

$466,156

$0

$3,435,723

$4,575,790

Capital investment strategy: acquire at-risk homes from willing sellers.

51

WLFL3 TOLT R RD ELEVATION FEASIBILITY

1126597

FCD

FCD

WLR

$250,000

$0

$0

$250,000

$250,000

$0

$0

$0

$0

$0

$250,000

$250,000

FCD-requested project to reduce neighborhood isolation from flooding.

52

WLFL4 RAGING R BRIDGE 1008E

1130553

FCD

FCD

WLR

$0

$0

$80,000

$0

$80,000

$0

$0

$0

$0

$0

$80,000

$80,000

This bridge has a history of scour damage. One of the arch foundations is exposed. Repair scour mitigation
measures to protect the footing. It serves only one house but is a designated King County Landmark.

53

WLFL4 ALPINE MANOR NEIGHBORHOOD
BUYOUTS

1044647

76%

79%

Acqu/Elev

$2,374,412

$1,715,652

($93,760)

$658,760

$565,000

$484,878

$0

$0

$0

$0

$1,049,878

$2,765,530

Acquisition of single-family homes and future acquisition of mobile home park at risk of channel migration
along the Raging River in the Alpine Manor neighborhood.

54

Snoqualmie-South Fork Skykomish Subtotal

$71,924,656

$54,248,682

$14,290,160

$17,675,974

($636,521)

$31,329,613

$14,646,352

$20,450,785

$9,653,617

$12,558,534

$3,929,407

$92,568,308

$146,816,990

55

56

57

WLFL5 SAMMAMISH R BANK REPAIRS

1124988

Repair

N/A

WLR

$400,000

$106,050

$19,895

$293,950

$313,845

$0

$0

$0

$0

$0

$313,845

$419,895

Repair and stabilize two short sections of the right riverbank near 1-405 to protect the regional Sammamish
River trail. Work is being coordinated with Parks. Full permitting will be required as work will be below OHW,
plus an updated easement will be required from WSDOT and FHWA due to 1-405 proximity. Construction is
targeted for summer 2016 and will likely require detouring trail users to adjacent roads.

58

WLFL5 NE 8TH ST AT LAKE ALLEN OUTLET

1130555

FCD

FCD

WLR

$0

$0

$0

$0

$0

$0

$0

$400,000

$1,400,000

$1,000,000

$2,800,000

$2,800,000

To address chronic flooding on this sole access roadway with approximately 200 properties, look at upstream
and downstream retention/detention options; study road-raining options; prepare Concept Development
Report, analyze and select best options.

59

WLFL5 WILLOWMOOR FLDPLAIN REST

1112037

58%

8%

WLR

$2,232,642

$1,405,468

$485,281

$827,174

$1,312,455

$500,000

$2,964,719

$50,000

$0

$0

$4,827,174

$6,232,642

Willowmoor Floodplain Restoration Project seeks to reduce the frequency and duration of high lake levels in
Lake Sammamish while maintaining downstream Sammamish River flood control performance and enhancing
habitat. The project will reconfigure the Sammamish transition zone to ensure ongoing flow conveyance,
downstream flood control, potential extreme lake level reduction, habitat conditions improvement, and
reduction of maintenance impacts and costs. In June 2016 the Executive Committee approved a motion (2016-|
04) authorizing 30% design of the split-channel alternative including various design elements such as variable
depth pools, cold water supplementation, and other elements itemized in the motion.

60

WLFL6 LOWER COAL CRK PH |

1116846

1%

49%

Agreement

$1,503,576

$1,504,751

$2,275,000

($1,175)

$180,175

$2,454,000

$2,457,000

$2,311,000

$10,000

$10,000

$0

$7,242,000

$8,746,751

Increase conveyance capacity at the five box culvert crossings. Disconnect local storm drainage outfall from
Coal Creek and redirect them to Lake Washington. Implemented by City of Bellevue. Expenditure forecast to
be updated based on current project schedule.

61

WLFL6 MCALEER/LYON CHAN IMPRVM

1116847

79%

7%

Agreement

$1,050,000

$1,050,751

$0

($751)

$751

$0

$0

$0

$0

$0

$0

$0

$1,050,751

Re-establish a more natural floodplain widening for Lyon Creek and upgrade undersized culverts in the project
area. Project may include high-flow bypass alternatives. Funding is 25% local share for FEMA grant;
implemented by City of Lake Forest Park. Project to be closed out in 2017.

62

WLFL7 BELMONDO FEMA 1653 PH |

1112024

Repair

N/A

WLR

$1,901,295

$1,905,904

$0

($4,609)

$4,609

$0

$0

$0

$0

$0

$0

$0

$1,905,904

Flood damage repair of revetment protecting SR 169, the regional trail, and fiberoptic line.

63

WLFL7 CDR PRE-CONST STRTGC ACQ

1044734

84%

69%

Acqu/Elev

$2,830,814

$2,532,848

$1,499,718

$297,966

$1,797,684

$1,529,712

$1,560,306

$1,591,512

$1,623,342

$1,655,809

$9,758,365

$12,291,213

This project will acquire strategic real estate upon which several large Flood Control District capital projects
are dependent, namely the levee setback projects at the Herzman, Jan Rd, Rhode, Getchman, and Rutledge-
Johnson Lower Jones Rd levee segments. Acquisition funding reduced pending Board action on the Cedar
corridor planning effort and the District's acquisition policy.

64

WLFL7 CEDAR CORRIDOR IMPLMNTN

1123252

76%

44%

WLR

$16,763

$0

$328,437

$16,763

($345,200)

$0

$0

$0

$0

$0

$0

$0

$0

Placeholder for corridor plan implementation project(s)
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http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/sinnema-quaale.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/winkelman-revetment-repair-project.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/san-souci-neighborhood-acquisitions.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/tolt-river-corridor-action-plan.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/willowmoor-floodplain-restoration.aspx
http://www.ci.bellevue.wa.us/lower-coal-creek-flood-reduction.htm
http://www.cityoflfp.com/index.aspx?NID=361

2016 2017
Flood |[Implement| Type of | Inception to Date| 2016 Inception to 2017 2016 Reallocation 2018 2019 2020 2021 2022 6-Year CIP Project Life
No. |Title Project Risk % % Project Budget Date Expenditure Adopted Carryover Request 2017 Revised Projected Projected Projected Projected Projected Total Total Comments
Capital Investment Strategy: Conduct site specific landslide risk assessment study; conduct a feasibility study

65 |WLFL7 MAPLEWOOD FEASIBILITY STUDY 1131687 WLR $0 $0 $0 $0 $440,000 $440,000 $0 $0 $0 $0 $0 $440,000 $440,000 |to evaluate opportunities to modify the Erickson Levee.

Capital Investment Strategy: Raise in place or setback Jones Road; excavate and stabilize right bank to
increase conveyance capacity; reinforce one revetment; remove portion of another revetment; acquire 8 at risk

66 |WLFL7 LOWER JONES ROAD NEIGHBORHOOD 1131548 WLR $0 $0 $0 $0 $36,000 $36,000 $3,057,792 $1,738,873 $4,569,548 $1,544,801 $40,575 $10,987,589 $10,987,589 [properties
Capital Investment Strategy: Setback levee; excavate side-channel to reduce pressure on revetment;

67 |WLFL7 HERZMAN LEVEE SETBACK AND TRAIL 1131549 WLR $0 $0 $0 $0 $0 $924,581 $226,184 $3,972,541 $78,786 $81,149 $5,283,240 $5,283,240 [reconstruct, reinforce and/or extend revetment; acquire up to 5 properties.

Capital Investment Strategy: Suite of solutions to be determined as part of feasibility study. Includes raise

68 |WLFL7 JAN ROAD NEIGHBORHOOD 1131550 WLR $0 $0 $0 $0 $0 $0 $0|  $200,000 |  $350,000 |  $350,000 $900,000 $900,000 |02 parial removal of Jan Road levee, contruction of side channel, and mitigation of at-risk properies.
Capital Investment Strategy: Conduct feasibility study to 1) quantityf economic damage potential 2) determine
infrastructure modifications to improve flood resiliency and sediment storage potential, and 30 conduct cost-

69 |WLFL7 LOWER CEDAR FEASIBILITY STUDY 1131689 WLR $0 $0 $0 $0 $0 $0 $200,000 $200,000 $100,000 $0 $500,000 $500,000 |benefit analysis.

Capital Investment Strategy: Repair eroded section of left bank with bioengineered revetment to stabilize toe

70 [WLFL7 CEDAR RIVER TRAIL SITE 2A BANK 1131691 WLR $0 $0 $0 $0 $0 $0 $10,000 $40,000 $50,000 $790,000 $890,000 $890,000 |of bank and to prevent large scale bank failure.

WLFL7 CITY OF RENTON LEVEE U )

71 |CERTIFICATION 1131690 Agreement $0 $0 $0 $0 $0 $750,000 $4,250,000 $0 $0 $0 $5,000,000 $5,000,000 |P'aceholder for Renton levee certification projects.

This six-year flood risk reduction capital investment strategy will cover the Cedar River valley from Landsburg
WLFL7 CEDAR LEVEE SETBACK FEAS (Cedar Road SE (River Mile 22) to Lake Washington. Completion of this plan is expected in September 2016.

72 [Corridor Plan) 1116060| 84% 69% WLR $1,987,587 $1,624,424 $0 $363,163 $363,163 $0 $0 $0 $0 $0 $363,163 $1,987,587

73 |WLFL7 CEDAR R REP LOSS MITGATN 1044651) 74% | 8% | Acqu/Elev $3,788,422 $3,182,250 $58.679 | $606,172 ($58.679) $606,172 50 $0 $0 $0 $0 $606,172 $3,788,422 | Acquire frequently-flooded homes. Placeholder funding unfil District adopts acquisition policy.

The project will ensure the minimum required 100-year flood conveyance capacity along the lower 1.25 miles
of the Cedar River. Project is a required maintenance action for the Army Corps of Engineers 205 Flood

74 [WLFL7 CEDAR RVR GRAVEL REMOVAL 1044729 89% 59% Agreement $11,728,768 $8,480,221 $774,117 $3,248,547 ($1,400,000) $2,622,664 $325,046 $82,035 $84,495 $87,030 $89,640 $3,290,910 $11,771,131 [Control Project. Project costs were updated in March 2016.

75 |WLFL7 ELLIOTT BR LEVEE SETBACK 1112041| 79% | 56% WLR $2,425.408 $2,168,073 $0| 257,335 ($250,000) $7.335 $0 $0 $0 $0 $0 $7.335 $2,175,408 |7urPose of the project is to setback levees on both sides of the river below the Ellit/154th ST Bridge.
Washington State Floodplains by Design grant from the Department of Ecology. The project will buyout
residents in high risk areas, increase the capacity for flood storage, and provide corresponding environmental
improvements. The project has cost-share funding from the City of Seattle

76 |WLFL7 FBD CORRIDOR IMPLEMENTATION 1128284| 84% 69% Acqu/Elev $2,150,000 $932,547 $3,555,500 $1,217,453 $4,772,953 $806,284 $0 $0 $0 $0 $5,579,237 $6,511,784
To address a culvert failure affecting approximately 10 properties, prepare Concept Development Report to
analyze and select best culvert replacement and road-raising option; and analyze upstream and downstream

77 |WLFL7 SE 162ND AVE AT 266TH CT 1130556| FCD FCD WLR $0 $0 $150,000 $0 $150,000 $250,000 $400,000 $700,000 $0 $0 $1,500,000 $1,500,000 |retention/detention impacts.

Conduct feasibility study in coordination with WSDOT to evaluate flood risk reduction opportunities, such as
elevating SR 169, upgrading the local drainage infrastructure, and / or installation of back flow prevention

78 |WLFL7 SR 169 FEASIBILITY STUDY 1130557| FCD FCD WLR $0 $0 $260,000 $0 $260,000 $0 $0 $0 $0 $0 $260,000 $260,000 |gates.

This project represents the Flood District contribution to a larger project to remove the Rainbow Bend levee in
order to slow flood velocities and reduce flood elevations in this area of the river. Funding added in 2017R for
road ROW vacation costs.

79 [WLFL7 RAINBOW BEND LEVEE STBCK 1112029| 76% 79% WLR $2,369,091 $2,104,185 ($264,906) $264,906 $109,100 $109,100 $0 $0 $0 $0 $0 $109,100 $2,213,285
This project represents the Flood District contribution to a larger project that relocates mobile home park
tenants and initiates preliminary engineering design for potential levee setback / realignment to reduce flood
heights, velocities and channel migration risk in this reach.

80 |WLFL7 RIVERBEND MHP ACQ 1119888| 82% 46% WLR $5,357,042 $3,496,466 $0 $1,860,576 $1,860,576 $0 $0 $0 $0 $0 $1,860,576 $5,357,042

81 |Cedar-Sammamish Subtotal $39,741,408 $30,493,938 $9,141,721 $9,247,470 ($1,283,244) $17,105,947 $10,600,414 $13,743,117 | $11,818,096 $5,243,959 $4,007,173 $62,518,706 $93,012,644

82

83
Floodwall construction at four locations completed by the City of Kent. Final expenditures for the remainder of
2017 will include reimbursement for property acquisition and riparian plantings. The revised 2017 financial plan
includes revenue of $4.1 million for the sale of the Rivers Edge Business Park. Per FCD 2016-20 Section 6,
this revenue makes expenditure authority available for the Lower Russell Levee Setback project. The Briscoe

84 |WLFL8 BRISCOE LEVEE SETBACK 1116515 82% | 36% | Agreement|  $23,330,271 $21,361,073 $0| $1.969,198 $1,969,198 $0 $0 $0 50 $0 $1,969,198 $23,330,271 [Prelect will be closed out once the District's ILA with Kent expires in 2018.

Expenditures here include sediment removal, fuel system upgrades, life-cycle efficiency analysis to inform
future upgrades, and priority items from recently completed needs assessment (2015). New line items

85 |WLFL8 BRPS BLACK R PUMP STATION 1116360| 100% 72% WLR $5,374,203 $5,134,042 $0 $240,161 $240,161 $36,060 $0 $0 $0 $0 $276,221 5,410,263 |established below to account for discrete project elements.

86 |WLFL8 BRPS CONTROL BLDG RPLCMT 1129569| 100% 72% WLR 0 0 $50,000 $0 $50,000 $1,672,200 $6,982,700 $0 $0 $0 8,704,900 8,704,900 |New project line; previously combined as part of Line 85

87 |WLFL8 BRPS FISH PASS IMPRVMNTS 1130020| 100% 72% WLR 0 0 $0 $0 $0 $0 $10,000 $25,000 $692,000 $1,863,500 2,590,500 2,590,500 |New project line; previously combined as part of Line 85

88 |WLFL8 BRPS HIGH-USE ENGINES 1129574 100% 72% WLR 0 0 $252,900 $0 $252,900 $1,292,500 $0 $0 $0 $0 1,545,400 1,545,400 [New project line; previously combined as part of Line 85

89 |WLFL8 BRPS SUPPORT SYS UPGRADES 1130024| 100% 72% WLR 0 0 $0 $0 $0 $50,000 $147,200 $646,400 $597,650 $0 1,441,250 1,441,250 [New project line; previously combined as part of Line 85
The river is scouring the road away and David Powell Road is collapsing into the river. This project will repair

90 |WLFL8 PATTON BRIDGE 3015 1130559| FCD FCD WLR $0 $0 $150,000 $0 $150,000 $0 $0 $0 $0 $0 $150,000 $150,000 an existing failing revetment and extend MSE wall to prevent undercutting of the riverbank and roadway.
Regional flooding in the Snoqualmie Valley cuts off access to eastern cities. Determine which major
roadway(s) that cross the Snoqualmie Valley would be the most cost effective to improve in the valley with

91 |WLFL8 SE 380 PL AT SR 164 1130560 FCD FCD WLR $0 $0 $0 $0 $0 $90,000 $100,000 $400,000 $100,000 $0 $690,000 $690,000 [chronic flood issues impacting over 25,000 daily drivers.

These two bridges are subject to having the roadway approach fill wash out during a flood. Excavate
approaches and rebuild approaches to prevent loosing approaches during flooding. A similar repair was done

92 |WLFL8 SE 384 ST @ 176 AVE SE 1130561| FCD FCD WLR $0 $0 $0 $0 $0 $0 $0 $0 $0 $150,000 $150,000 $150,000 |on Woodinville-Duvall Bridge No. 1136D.

93 |WLFL8 DESIMONE USACE 2015 1124990| 100% N/A__| Agreement $2,500,000 $1,634,698 $63,620 $865,302 $928,922 $0 $0 $0 $0 $0 $928,922 $2,563,620 | COst-share flood damage repair from March 2014 high flows with Corps of Engineers. Construction in 2016.

94 |WLFL8 DYKSTRA USACE 2015 1126059| 100% | NA | Agreement|  $1,685,007 $638,356 | ($1,295,068)| $1,046,741 $302,827 $54,500 $1,768 $0 $0 $0 $0 $56,268 $694,624 | Cost-share flood damage repair from March 2014 high flows with Corps of Engineers. Construction in 2016.
This project will result in actions to mitigate environmental damage from tree cutting during 2008-9 (as required

95 |WLFL8 GREEN R PL84-99 MITIGATN 1044882| 89% 72% WLR $4,062,558 $3,668,478 $981,430 $394,080 ($1,000,000) $375,510 $500,000 $0 $0 0 0 $875,510 $4,543,988 |PY Permitting agencies) to maintain eligibility for US Army Corps of Engineers PL84-99 program.

96 |WLFL8 HSB BREDA SETBACK 1132391 95% 41% WLR $2,595,720 $107,999 $1,755,000 $2,487,721 $4,242,721 $550,000 $3,290,000 $21,500 0 0 $8,104,221 $8,212,220 |New project to implement interim SWIF adopted by Board of Supervisors.

97 |WLFL8 HSB MCCOY REALIGNMENT 1129576| FCD FCD WLR $0 $0 $400,000 $0 $400,000 $0 $0 $0 0 0 $400,000 $400,000 |New project to implement interim SWIF adopted by Board of Supervisors.

98 [WLFL8 HSB NURSING HOME SETBACK 1123254 FCD FCD WLR $38,806 $0 ($38,806) $38,806 $0 $0 $0 $0 0 $200,000 $200,000 $200,000 |New project to implement interim SWIF adopted by Board of Supervisors.

Coordination and planning activities to implement recommendations of interim SWIF. Maintenance work

99 |WLFL8 INTERIM SWIF IMPLEMENTATION 1132006| FCD FCD WLR $0 $0 $0 $0 $30,000 $30,000 $0 $0 $0 $0 $0 $30,000 $30,000 |associated with the interim SWIF is included in the operating budget.

100 [WLFL8 LOWER RUSSELL ACQ KENT 1132007| FCD FCD Agreement $0 $0 $0 $0 $1,000,000 $1,000,000 $0 $0 $0 $0 $0 $1,000,000 $1,000,000 [Acquisitions by the City of Kent for the Lower Russell levee setback project.

Remove and replace the existing flood containment system of levee and revetments along the right (east)
bank of the Green River between river mile 17.85 (S 212th St) and river mile 19.25 (S 231st Way) in the City
of Kentr to provide long-term flood protection and improve riparian and aquatic habitat. Increased expenditure

101 [WLFL8 LWR RUSSELL LEVEE SETBACK 1112056| 76% 56% WLR $7,020,860 $6,041,888 $5,056,270 $978,972 $6,035,242 | $6,833,935 $22,126,512 $4,644,089 $0 $0 $39,639,778 $45,681,666 |authority to match interim SWIF adopted by Board of Supervisors.
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http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/planning/cedar-river-corridor.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/planning/cedar-river-corridor.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/cedar-river-gravel-removal.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/elliott-bridge.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/rainbow-bend.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/riverbend-mobile-home-park-acquisition.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/briscoe-desimone-levee-improvement.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/dykstra-levee-repair-project.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/teufel-mitigation.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/lower-russell-levee-setback.aspx

2016 2017
Flood |[Implement| Type of | Inception to Date| 2016 Inception to 2017 2016 Reallocation 2018 2019 2020 2021 2022 6-Year CIP Project Life
No. |Title Project Risk % % Project Budget Date Expenditure Adopted Carryover Request 2017 Revised Projected Projected Projected Projected Projected Total Total Comments
Prepare an analysis and study of design and construction alternatives to provide flood protection, scour
protection, enable levee certification and secure necessary land rights. Current ILA with Kent for this first
102 [WLFL8 MILWAUKEE LEVEE #2-KENT 1126595| FCD FCD Agreement $8,500,000 $10,768 $0 $8,489,232 $8,489,232 $0 $0 $0 $0 $0 $8,489,232 $8,500,000 |phase is $3.65 million, the ILA assumes that the total project cost is $8.5 million.
Contribute the cost of a repair ($720,000) to a $7 million levee setback project. By relocating the levee, future
repair costs for the Flood Control District are reduced. In response to community concerns, the project also
includes funding to elevate the road so that the school bus serving this neighborhood does not have to drive in
103 |WLFL8 PORTER LEVEE 1124992 39% 41% WLR $300,000 30 $420,000 $300,000 $720,000 30 $0 $0 $0 $0 $720,000 $720,000 [the oncoming lane to avoid floodwaters.
104 [WLFL8 REDDINGTON REACH SETBACK 1112035| 68% 62% WLR $16,889,083 $16,564,851 $0 $324,232 $324,232 $0 $0 $0 $0 $0 $324,232 $16,889,083 [Project expenditures will continue into 2017; closeout anticipated in 2018.
Project is to improve the levee by providing a minimum of 3 feet of freeboard above the predicted 500-year
flood event and improve slope stability. These segments of the Russell Road Upper Levee have over-
steepened slopes and therefore lack adequate structural stability to provide adequate safety.
105 |WLFL8 RUSSELL RD UPPER KENT 1044881 92% 72% Agreement $5,987,228 $6,020,673 $0 ($33,445) $84,945 $51,500 $0 $0 $0 $0 $0 $51,500 $6,072,173
Signature Pointe is a revetment/levee on the Green River between river mile 22.06 and 23.18 that does not
meet the FEMA requirements for accreditation due to inadequate freeboard. This project includes
development of a project charter and an alternatives analysis to select an alternative to achieve increased
106 |WLFL8 SIGNATURE POINTE REVETMENT 1130562| FcD | FcD WLR $0 $0|  $300,000 $0 $300,000 $0 $0 $0 $0 $0 $300,000 $300,000 |flood protection, embankment and toe protection in a manner that can be certified and accredited.
107 |WLFL8 S 180TH ST BRIDGE FLOODWALL EXT 20171| FcD FCD WLR $0 $0 $0 $0 $65,378 $65,378 $0 $0 $0 $0 $0 $65,378 $65,378 The project will increase the height of a flood wall to provide approximately 30" of additional flood protection.
This project will conduct a feasibility analysis of channel migration hazards from river mile 21.1 to 21.7. No
108 |WLFL8 S 277TH ST REVETMENT 1127209| FCD FCD WLR $300,000 $90,528 $0 $209,472 $209,472 $0 $0 $0 $0 $0 $209,472 $300,000 |design or construciton funding at this time.
600 feet of scour has exposed rock armor. No sign of armor loss. Interim SWIF capital project is for 0.33 miles
of floodwall and toe/scour protection. Increased vulnerability to further scour and damage to facility.
109 |[WLFL8 TUK-205 USACE GACO REPAIR 1129367 R N/A WLR $50,000 $44,246 $80,440 $5,754 $8,933,613 $9,019,807 $0 $0 $0 $0 $0 $9,019,807 $9,064,053
110 [WLFL8 TUK-205 RATOLO FLOODWALL 1130021 FCD FCD WLR $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,100,000 $1,100,000 $1,100,000 |New project to implement interim SWIF adopted by Board of Supervisors.
New project to implement interim SWIF adopted by Board of Supervisors. The Gaco portion of the Tukwila-
205 levee between river mile 15.75 and 15.88 is over-steepened and damaged and cannot be adequately
repaired using the existing easements. This project would acquire properties landward of the damaged levee
to enable a levee setback and repair of the embankment and toe scour at this outside bend, in coordination
111 |WLFL8 TUK-205 SEGALE FLOODWALL 1120577] Fcb | Fcp WLR $0 $0 | $5,640,000 $0 ($5,640,000) $0 | $2,750,000 $1,300,000 | $650,000 | $4,500,000 $45,000 $9,245,000 $9,245,000 |Vith the Army Corps of Engineers PL 84-99 rehabilitation program.
Green River Corridor Planning (under System-Wide Improvement Framework agreement with Army Corps of
112 |[WLFL8 USACE SWIF 1116363| FCD FCD WLR $2,287,724 $2,209,817 ($81,887) $77,907 $3,980 $0 $0 $0 $0 $0 $0 $0 $2,209,817 |Engineers)
113 |WLFL8 LWR GRN R CORRIDOR PLAN/EIS 1130118| FCD FCD WLR $1,743,249 $0 $0 $1,743,249 $1,743,249 $0 $0 $0 $0 $0 $1,743,249 $1,743,249 |Lower Green River Corridor Planning and Environmental Impact Statement.
114 |Green-Duwamish Subtotal $82,664,799 $63,527,418 | $13,733,899 | $19,137,382 $3,780,743 $36,652,024 $13,776,463 $33,956,412 $6,386,989 $5,889,650 $3,358,500 $100,020,038 $163,547,456
115
116
This project will reduce flood risks to residences and businesses in the Cities of Pacific and Algona by
addressing backwatering and drainage problems in Government Canal from high river flows. The project will
design and permit a stormwater pump station which will significantly reduce flood risks to approximately five
hundred homes and businesses. The completed project will also reduce long-term road closures that have
117 |WLFL9 BUTTE AVE FLOOD MITIGATION 20172| FCD FCD Agreement $0 $0 $0 $0 $470,000 $470,000 $0 $0 $0 $0 $0 $470,000 $470,000 |occurred in the past due to flooding.
Reduces flood elevations that impact residential neighborhoods in the City of Pacific (200 homes, with $52
118 |WLFLO COUNTYLINE TO A STREET 1112040 87% | 74% WLR $15,569,196 $12,662,360 | $5,212,688 | 2,906,836 $3,222,535 $11,342,059 $0 $0 $0 $0 $0 $11,342,059 $24,004,419 | Milion of assessed and $13 million content value), improves sediment storage and enhances habitat.
Permanently eliminate the risk to public safety along this reach by acquiring and removing residential structure.
119 [WLFL9 RED CREEK ACQUISITIONS 1130023 71% 41% Acqu/Elev $0 $0 $0 $0 $0 $0 $0 $0 $0 $100,000 $100,000 $100,000 |Placeholder funding for appraisal and/or grant match dependent on landowner willingness.
Construct a new levee setback in the City of Pacific, extending from BNSF railroad bridge embankment to
120 |[WLFL9 RIGHT BANK LEVEE SETBACK 1112038| 79% 64% WLR $11,381,414 $10,578,055 $769,785 $803,359 $1,573,144 $1,536,321 $6,722,036 $6,571,371 $115,927 $0 $16,518,799 $27,096,854 |endpoint at Butte Ave. by White River Estates neighborhood.
121 |WLFL9 WHITE - GREENWATER ACQ 1122630 66% 44% Acqu/Elev $375,000 $0 ($375,000) $375,000 $0 $0 $0 $0 $0 $100,000 $100,000 $100,000 |This project would acquire flood prone residence along the White River near the Greenwater River.
122 |White Subtotal $27,325,610 $23,240,415 $5,607,473 $4,085,195 $3,692,535 $13,385,203 $1,536,321 $6,722,036 $6,571,371 $115,927 $200,000 $28,530,858 $51,771,273
123
124
Cost-share construction of pump station to reduce flooding in industrial area. Allocation of funds by year may
be revised based on updated project schedule. Implemented by the City of Seattle. Expenditure forecast to be
125 |[WLFLS SOUTH PARK PUMPSTATION 1112036| 79% 64% Agreement $2,690,575 $1,786,219 $3,310,756 $904,356 $4,215,112 $504,244 $0 $0 $0 $0 $4,719,356 $6,505,575 |updated based on current project schedule.
The South Park Drainage Conveyance Improvements Project will install a formal conveyance system in the
streets, to get flows to the pump station. The conveyance improvements will work in conjunction with the
126 |WLFLS S PARK DRAINAGE IMPROVEMENTS 1129203| FCD FCD Agreement $500,000 $720 $500,000 $499,280 $999,280 $1,000,000 $1,000,000 $1,005,000 $0 $0 $4,004,280 $4,005,000 |Pump Station.
127 |Seattle Subtotal $3,190,575 $1,786,939 $3,810,756 $1,403,636 $0 $5,214,392 $1,504,244 $1,000,000 $1,005,000 $0 $0 $8,723,636 $10,510,575
128
129
WLFLX CORRIDOR PLN DESIGN/CONST . . ) )
130 |[PLACEHOLDER 1124993 N/A N/A WLR $142,610 $0 $0 $142,610 $142,610 $2,489,775 $2,452,537 | $11,213,074 | $9,430,286 | $2,010,077 $27,738,359 $27,738,359 |"'aceholder for corridor plan implementation project(s)
131 |Countywide Corridor Plan Imp Subtotal $142,610 $0 $0 $142,610 $0 $142,610 $2,489,775 $2,452,537 | $11,213,074 $9,430,286 $2,010,077 $27,738,359 $27,738,359
132
133
134 |WLFLG FLOOD REDUCTION GRANTS 1122628]| FoD | FcD Grant $8,541,782 $2,585,919 |  $3,058,908 |  $5.955,863 $9.014.771 | $3.133.710 | $3,196.473 | $3.270,846 | $3,345,125 | §$3,420,602 $25,381,527 $27,967,446 |COMPetitive grant program for flood reduction projects. Increases as a proportion of total FCD tax revenue.
135 [WLFLM EFFECTIVENESS MONITORING 1112022| N/A N/A WLR $1,861,120 $1,616,734 $357,399 $244,386 $601,785 $895,779 $332,985 $533,242 $219,566 $634,010 $3,217,367 $4,834,101 [Evaluation of capital projects to determine effectiveness and identify project design improvements.
Allocation to all King County jurisdictions for flooding, water quality, or watershed management projects.
136 |[WLFLO SUBREGNL OPPRTNTY FUND 1045042| FCD FCD Grant $37,939,497 $27,038,460 $5,743,771 | $10,901,037 $16,644,808 $5,828,701 $5,945,440 $6,083,773 $6,221,932 $6,362,319 $47,086,973 $74,125,433 |Increases as a proportion of total FCD tax revenue.
Central charges related to the FCD's capital fund.
137 |WLFLX CENTRAL CHARGES 1044281| N/A N/A WLR $866,053 $652,217 ($284,560) $213,836 $200,000 $129,276 $51,000 $52,020 $53,060 $54,122 $55,204 $394,682 $1,046,899
138 [WLFLX FLOOD EMERGENCY CONTGNCY 1044279 N/A N/A WLR $791,003 $300,001 $9,914 $491,002 $500,916 $265,225 $273,182 $281,377 $289,818 $298,513 $1,909,031 $2,209,032 |Contingency for emergency response actions during a flood event.
Cooperative Watershed Management Grant Program; priorities recommended by watershed groups. Increase
139 |[WLFLX WRIA GRANTS 1117333| FCD FCD Grant $18,708,959 $11,348,474 $4,390,296 $7,360,485 $11,750,781 $4,504,883 $4,622,460 $4,743,106 $4,866,901 $4,993,928 $35,482,059 $46,830,534 |based on assumed inflation rate.
140 |Countywide Subtotal $68,708,414 $43,541,805 | $13,275,728 | $25,166,609 $200,000 $38,642,337 $14,679,298 $14,422,560 | $14,965,405 | $14,997,464 | $15,764,576 $113,471,639 $157,013,445
141
142 |Grand Total $293,698,072 $216,839,197 | $59,859,737 | $76,858,876 $5,753,513 $142,472,126 $59,232,867 $92,747,447 | $61,613,552 | $48,235,820 | $29,269,732 $433,571,544 $650,410,741
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http://www.govlink.org/watersheds/9/pdf/Final_Porter Levee.pdf
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/reddington-levee-setback-and-extension.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/green-river-system-wide-improvement-framework.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/lower-white-river/lower-white-river-countyline-a-street.aspx
http://www.seattle.gov/util/EnvironmentConservation/Projects/SewageOverflowPrevention/IntegratedPlan/SouthParkWaterQuality/index.htm
http://www.kingcountyfloodcontrol.org/default.aspx?ID=55
http://your.kingcounty.gov/dnrp/library/water-and-land/flooding/2015-RFMS-Monitoring-Framework.pdf
http://www.kingcountyfloodcontrol.org/default.aspx?ID=57
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1200 King County Courthouse
KING COUNTY 516 Third Avenue

m Seattle, WA 98104
Signature Report

King County
August 17, 2017
FCD Resolution
Proposed No. FCD2017-03.1 Sponsors

A RESOLUTION relating to the organization of the
King County Flood Control Zone District;
approving a fourth contract amendment for
government relations services; and authorizing the
chair to execute the amendment.

WHEREAS, the board of supervisors has determined that it is in the best interests
of the King County Flood Control Zone District to approve an amendment to the current
contract for government relations services; now, therefore

BE IT RESOLVED BY THE BOARD OF SUPERVISORS OF THE KING
COUNTY FLOOD CONTROL ZONE DISTRICT:

SECTION 1. The board of supervisors approves the "Fourth Amendment to

Contract for Consultant Services" as set forth in the Attachment A to this resolution. The
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FCD Resolution

13 chair of the King County Flood Control Zone District is authorized to execute the
14 Amendment on behalf of the District.

15

KING COUNTY FLOOD CONTROL ZONE
DISTRICT
KING COUNTY, WASHINGTON

Reagan Dunn, Chair
ATTEST:

Melani Pedroza, Clerk of the Board

Attachments: A. Fourth Amendment to Contract for Consultant Services
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Attachment A
Exhibit A
Scope of Work and Budget

FOURTH AMENDMENT TO
CONTRACT FOR CONSULTANT SERVICES
KING COUNTY FLOOD CONTROL ZONE DISTRICT

This FOURTH AMENDMENT amends Section 2, Section 3, and Exhibit
“A” (Scope of Services) of the Contract for Consultant Services (“Contract”) between the
King County Flood Control Zone District, King County, Washington, a municipal
corporation of the State of Washington (“District”) and W2Advocates (“Consultant”) as
follows:

A. Amendment of Section 2. Effective August 1, 2017, Section 2 of
the Contract is amended as follows:
2. Compensation and Method of Payment.

The District shall pay Consultant according to the rates set forth in amounts
as described in Exhibit “A” to the Fourth Amendment to this Agreement;
provided, that the total amount shall not exceed $222,500.

B. Amendment of Section 3. Effective August 1, 2017, Section 3 of
the Contract is amended as follows:

3. Duration of Agreement. This Agreement shall be in full force and effect
for a period commencing on December 16, 2014 and ending July 31, 2017, unless
sooner terminated or extended under the provisions of this Agreement. Time is
of the essence of this Agreement in each and all of its provisions in which
performance is required.

C. Amendment of Exhibit “A.” Effective August 1, 2017, Exhibit “A” to the
Contract for Consultant Services is amended as set forth in Exhibit “A” attached to this
Fourth Amendment.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment on the dates
written below:

KING COUNTY FLOOD CONTROL CONSULTANT
ZONE DISTRICT

By: By:

Title: Board Chair Title:

Date: Date:
395473.01|361395(0001[8h5d01!.DOC -1-
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Attachment A
Exhibit A
Scope of Work and Budget

Scope of Work
Task 1. Federal Agency and Delegation Outreach
W2A will work with KCFCD to continue engagement with the federal delegation and relevant agencies on issues
including:
e Green River SWIF/Lower Green River Corridor Plan and ESA Section 7 Review

e White River/Mud Mountain Dam flooding issues

Task 2. State Legislature Advocacy and Monitoring
W2A will coordinate with KCFCD and regional partners to support local and regional projects in the state legislative
budget process, including:

e Pursuing funding for projects at Lower Russell Road and Willowmoor
e Potential Floodplain by Design project funding

In addition, W2A will provide budget and legislation monitoring during the 2018 legislative session. This will
include weekly bill trackers/updates and conference calls/meetings as needed.

Task 3. Washington Waters Legislation
We will continue to monitor and engage in the Washington Waters legislation as conversations continue over the
interim and as additional proposals are developed, including:

e Continued discussions on adjustments to funding options that would extend FBD
projects eligibility to urban environments.

Budget

Monthly retainer with a flat fee of $7500 per month for the contract period beginning August 1, 2017 and ending
July 31, 2018. Out of pocket expenses are included in the above fee. If needed, travel costs associated with any
travel to Washington, DC, for meetings with the delegation or federal agencies will be billed separately.

395473.01|361395/0001/8h5d011.DOC -2-
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REVISED STAFF REPORT

Agenda Item: 5 Name: Michelle Clark
| FCD Resolution No )
Proposed No.: 2017- 03 Date: August 21, 2017

FCD Resolution No 2017-03: A Resolution relating to the organization of the
King County Flood Control Zone District, approving a fourth contract amendment
for government relations services; and authorizing the chair to execute the
amendment.

The contract with Washington2Advocates (W2A), the Flood District's
government relations contractor expires on July 31, 2017. W2A has provided
government relations services for the District since December 2014. During this
time, W2A has successfully worked in Olympia on behalf of the District to obtain
an exemption from the $5.90 property tax cap for the first $0.25 of the District's
levy allowing the District to operate without the fear of levy suppression, worked
to arrange meetings for Supervisors in Washington DC to discuss the System-
Wide Improvement Framework on the Lower Green River, and is currently
working in Olympia to obtain grant funding for District Capital Projects.

Proposed FCD Resolution 2017-03 amends the contract with W2A until July
31, 2018.

The District Executive Committee unanimously recommended approval of
FCD Resolution No 2017-03 to the District Board of Supervisors.

ATTACHMENTS

1. Proposed FCD Resolution No. 2017-03
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1200 King County Courthouse
KING COUNTY 516 Third Avenue

m Seattle, WA 98104
Signature Report

King County
August 17, 2017
FCD Resolution
Proposed No. FCD2017-04.1 Sponsors

A RESOLUTION relating to the operations and finances of the
King County Flood Control Zone District; authorizing the
expenditure of District funds for projects and activities in Water
Resource Inventory Areas 7 (Snogqualmie Watershed portion) 8, 9
and 10 (King County portion).

WHEREAS, the King County Flood Control Zone District’s ("District™)
comprehensive plan prioritizes expanded partnerships and collaborations with watershed
forums; and

WHEREAS, the District’s comprehensive plan emphasizes the consideration of
fish and wildlife habitat when managing flood-risk; and

WHEREAS, the District seeks to protect public safety and promote the recovery
of native salmon species; and

WHEREAS, the District adopts an annual work program, budget, operating
budget for King County, capital budget and six-year capital improvement program
pursuant to chapter 86.15 RCW; and

WHEREAS, the District desires to continue funding watershed resource inventory
area ("WRIA™) activities and projects that are identified using a process for awarding
WRIA grants in which the WRIA forums made grant recommendations to the District

and the King County water and land resources division administers the grant processes;

1
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FCD Resolution

and

WHEREAS, in establishing the District’s 2017 budget, the District provided
$4,393,506 in funding for projects and activities in WRIA's 7 (Snoqualmie Watershed
portion), 8, 9 and 10 (King County portion); now, therefore

BE IT RESOLVED BY THE BOARD OF SUPERVISORS OF THE KING
COUNTY FLOOD CONTROL ZONE DISTRICT:

SECTION 1. A. The Board authorizes the funding of water quality and water
resources and habitat restoration projects and activities as follows:

1. WRIA 7 (Snoqualmie Watershed portion) - $872,286;

2. WRIA 8 - $1,646,361;

3. WRIA 9 - $1,648,759; and

4. WRIA 10 (King County portion) - $226,100.

KC Flood Control District August 21, 2017
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FCD Resolution

34  B. The amounts listed in Section A. are in accordance with the projects, grant recipients
35 and individual grant amounts described in Attachment A to this resolution.

36

KING COUNTY FLOOD CONTROL ZONE
DISTRICT
KING COUNTY, WASHINGTON

Reagan Dunn, Chair
ATTEST:

Melani Pedroza, Clerk of the Board

Attachments: A. 2017 CWM Grant Recommendations
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ATTACHMENT A: 2017 COOPERATIVE WATERSHED MANAGEMENT GRANT RECOMMENDATIONS

WRIA

Project Name

Project Sponsor

Project Description

Secured
Leveraged
Funds

Funding
Requested

Funding
Recommended
by WRIA

SNOQ

UALMIE WATERSHED IN WRIA 7

2017 Snoqualmie
Project Assistance

Forum/Cities

The 2018 Snoqualmie Restoration and Project Assistance Program is
an ongoing effort managed and delivered by the Snoqualmie
Watershed Forum staff to maximize success in implementing the
2005 Snohomish River Basin Salmon Conservation Plan in the King
County portion of WRIA 7. The program will (1) assist project
implementers in identifying, developing and advancing high priority
habitat projects, water quality improvement and planning efforts, (2)
conduct Forum-led project coordination activities, and (3) support
regional watershed management through policy and technical
coordination.

$25,173

$115,000

$ 115,000

2018 Snoqualmie

Outmigration
Monitoring

River Juvenile Salmon

Tulalip Tribes

The project seeks to continue the annual monitoring of juvenile
salmon outmigration in the Snoqualmie River Basin utilizing a rotary
screw trap located at river mile 12.2 on the Snoqualmie River. This
project is a part of the overall Snohomish Basin juvenile salmon out
migration monitoring effort which began in 2001 and which provides
ongoing status, trends and abundance monitoring needed to support
run forecasting, and is a quintessential indicator of successful salmon
recovery monitoring in the Snohomish Basin.

$48,002

$60,000

$ 60,000

Cherry Creek Phase |

Sound Salmon
Solutions

As part of the original designs for this project, a farm pad was to be
built on site adding a benefit to the landowner and providing a
disposal site for the large amounts of soil being removed to create
the slopped banks. The project has been unsuccessful in permitting
the farm pad in the original size and location as shown in the
designs. Additional funding is needed to dispose of most of the
material off site. There is potential that farm pad will be able to be
built at a different site in the Duvall area, still providing a benefit to
the agricultural community and reducing disposal costs as much as
possible while still removing the material from the construction site.

$30,000

$100,000

$ 75,000

Upper Carlson Fish
Monitoring

King County ERES

King County proposes to measure fish density in edge habitats in the
lower Snoqualmie River in the vicinity of the Upper Carlson
Restoration Project. The results would be combined with edge
habitat surveys to estimate changes in habitat capacity that result
from restoration projects.

$28,431

$28,431
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ATTACHMENT A: 2017 COOPERATIVE WATERSHED MANAGEMENT GRANT RECOMMENDATIONS

Secured . Funding
. . . A Funding
WRIA Project Name Project Sponsor Project Description Leveraged Recommended
Requested
Funds by WRIA
Sound Salmon Solutions will work with partners to conduct 11.4-
Griffin-Snoqualmie Sound Salmon acres of riparian restoration along the mainstem Snoqualmie River,
7 L . . e Lo . $7,200 $99,898 $99,898
Riparian Restoration Solutions and Griffin Creek. The purpose of the project is to improve water
quality and salmon habitat in the Snoqualmie River and Griffin Creek.
Wallace Acres In Phase Il at Wallace Acres, Stewardship Partners will work to
A . restore 800 linear feet of riparian habitat on the mainstem
Riparian Restoration . o . i .
& Livestock Stewardship Snoqualmie River. The site will be planted at no less than 35 ft. in 45000 $29,586 $ 29,586
7 v Partners width so a total area of 28,000 square feet (.64 acres) will be ’ ’ ’
Management: Phase restored and another 800 linear feet of livestock exclusion fence will
I be installed.
The Snoqualmie Indian Tribe will work collaboratively with a private
Fall City Farms agricultural landowner and the local community to restore 14 acres
7 Floodplain Habitat Snoqualmie Tribe | of floodplain riparian habitat that is crucial for ESA listed Chinook $39,417 $81,157 $ 81,157
Enhancement salmon and other fish & wildlife species along the important Fall City
rearing reach.
Forterra proposes to acquire 26 acres of high-quality habitat along
the South Fork of the Skykomish River near the community of Baring,
Baring North including riparian, wetland, off-channel, and upland forest habitat to
Acquisiti South Fort conserve in perpetuity. The Baring North’s high-quality forested $477.294 $100,000 $ 75,000
7 cquisttion ) ou. orterra floodplain habitat, 1,350ft of river frontage, and 1,000ft of tributary ’ ! !
Fork Skykomish River stream with wetlands, supports several species of salmonids
including Chinook, coho, chum and pink salmon, as well as steelhead
and bull trout.
The King County Noxious Weed Control Program in partnership with
the Snoqualmie Tribe will continue to reduce the impacts of invasive
South Fork Skykomish | King County knotweed in the riparian ecosystem within the King County portion
7 . . : . . . . . $38,031 $70,000 $ 70,000
Riparian Restoration Noxious Weeds of the Skykomish River. This project will focus on the control of
remaining knotweed infestations and the replanting of native
riparian species where infestations have been substantially reduced.
Nature Vision will provide custom education programs, including
Snoqualmie Valley field trips and small scale restoration projects to 13 classes from
7 Watershed Education NatureVision schools in the Riverview and Snoqualmie Valley School Districts. $5,745 $17,354 $ 17,354

& Stewardship

Classes of 3rd-12th grade students complete an education program
and action project to improve salmon habitat and water quality.
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ATTACHMENT A: 2017 COOPERATIVE WATERSHED MANAGEMENT GRANT RECOMMENDATIONS

Secured . Funding
. . . A Funding
WRIA Project Name Project Sponsor Project Description Leveraged Recommended
Requested
Funds by WRIA
North Fork Cherry
Creek — 300t Ave NE Wild Fish Wild Fish Conservancy will design and permit two culverts on the
7 North Fork of Cherry Creek to improve fish passage and flooding $126,500 $135,627 $ 99,333
Culvert Replacements | Conservancy .
issues.
Ph. Il
The Tulalip Beaver Project relocates low land nuisance beavers to
Using Nuisance headwater streams in the Sn'oqualmle Watershed where thglr work'
o as ecosystem engineers can improve and enhance hydrologic benefit
7 Beavers to Restore Tulalip Tribes S . . ) ; $63,634 $64,512 S 64,512
) to salmon. Tulalip Tribes will trap nuisance beavers in the King
Salmon Habitat County lowlands and relocate them to Forest Service land in the
South Fork Skykomish and Snoqualmie River Basins.
The Mountains to Sound Greenway Trust and the City of North Bend
Meadowbrook Farm Mountains to will restore nearly 32 acres of riparian forest in the Meadowbrook
7 Forest Preserve Sound Greenway | Farm Forest Preserve, adjacent to the South Fork of the Snoqualmie $11,000 $60,572 $57,015
Enhancement Trust River. The project will entail removal of holly, blackberry and ivy, and
the installation of thousands of native conifers.
Cherry Creek Phase Sound Salmon Sound Salmon Solutions is requesting funds for the permits needed $50,000
7 11/l Permits Solutions to construct the Cherry Creek Phase Il and Ill project. ! 50
The King County Science and Technical Section will collect data to
better understand the elevated summer temperatures of the Middle
Middle Fork King Count Fork of the Snoqualmie. This will be achieved by aggregating existing
7 Snoqualmie 'g y stream temperature data from the basin and collecting stream $25,000 SO
Temperature Study Science temperature data at 20 locations in the basin during the summer of
2018 which will be compared to a GIS analysis of riparian tree height
and incoming solar radiation
Sound Salmon Solutions proposes to locate and control invasive
butterfly bush and knotweed species throughout the mainstem,
Tolt River Survey and 'north' and SOl'Jth fqus of the Tolt River. A mlnlmum of'8-acres qf
. . Sound Salmon invasive species will be controlled and 3-acres of riparian planting
7 Riparian Restoration $58,453 SO

Phase Il

Solutions

will be achieved to improve water quality and provide sustainable
habitat for salmon in the near and long-term. This follows the Phase
| effort which controlled butterfly bush on 19 river miles of the
Tolt.River.
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ATTACHMENT A: 2017 COOPERATIVE WATERSHED MANAGEMENT GRANT RECOMMENDATIONS

WRIA

Project Name

Project Sponsor

Project Description

Secured
Leveraged
Funds

Funding
Requested

Funding
Recommended
by WRIA

Snoqualmie Springs
Farm

Ducks Unlimited

Snoqualmie Springs Farm is located on the Snoqualmie River
immediately south of the confluence with the Tolt. Ducks Unlimited
proposes to design, plan, and prepare permits to better connect five
acres of wetland to the river and plant 19 acres of riparian forest.

$120,933

$0

Snoqualmie Riverbank
Habitat Restoration

City of Duvall

The City of Duvall has identified a portion of McCormick Park along
the Snoqualmie River that has significantly eroded over the past ten
(10) years impacting riparian and wildlife habitat. The project will
identify the limits of work and support a planning effort that would
include a feasibility study and analysis of the site, soils and impacts,
with a conceptual design for future improvements.

$30,000

S0

Snoqualmie Knotweed

King County
Noxious Weeds

The King County Noxious Weed Control Program, in partnership with
the Snoqualmie Tribe, will continue to reduce the impacts of invasive
knotweed in the riparian ecosystem within the Upper Snoqualmie
River. This project will focus on the control of remaining knotweed
infestations and the replanting of native riparian species where
infestations have been substantially reduced.

598,658

S0

Three Forks Natural
Area

Mountains to
Sound Greenway
Trust

The Three Forks Natural Area — Meadowbrook Slough Restoration
Phase 5 is the final phase of a multi-year restoration effort at the
City-owned Three Forks Natural Area, and will expand upon work
completed in partnership with the Mountains to Sound Greenway
Trust and others during previous phases. Project work involves
significant habitat restoration along the slough, removing and
controlling invasive weeds and installing native trees and shrubs. It
will under plant and remove invasives in 8 additional acres on-site.

$60,180

S0

WRIA 7 Subtotals
*Leveraged Funds total for recommended projects only

$876,996

$1,405,361

$872,286

WRIA 8
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ATTACHMENT A: 2017 COOPERATIVE WATERSHED MANAGEMENT GRANT RECOMMENDATIONS

Secured Fundin Funding
WRIA Project Name Project Sponsor Project Description Leveraged & Recommended
Requested
Funds by WRIA
) Enhance migratory and rearing habitat for juvenile Chinook salmon
Washington by restoring shoreline and upland conditions around Bird Island in
Bird Island Shoreline Department of i i i i
3 p south Lake Washington. The project will remove debris from 'the $471,000 $616,247 $583,142
Enhancement Ph. 2 Natural lake, place sand and gravel to recreate a more natural shoreline
Resources profile, install 2 log structures, replant native vegetation, and
enhance on-site wetlands.
Acquire 0.27 acres between River Mile 14.5 to 15.0 in the Royal Arch
Royal Arch Reach Seattle Public Reach of the Cedar River for Chinook salmon habitat protection and
8 Acquisition — Cedar Utilities future floodplain restoration. Almost the entire parcel is within the $82,300 $362,700 $362,700
River severe channel migration zone, and the remaining area is within the
moderate channel migration zone.
Enhance Chinook spawning and rearing habitat along approximately
8 Doyle Restoration King County 600 I|ne'al feet of Bgar ('Zreek by adding wood to jche strea'm, . $254,000 $50,000 $25,000
excavating floodplain side channels, and replanting the riparian
zone.
Issaquah Creek . . .
. . Build on conceptual designs funded by a previous CWM grant to
Instream Restoration Mountains to initiate the next phase of design and permit consultation for
8 | at Lake Sammamish | Sound Greenway | | P & P $15,000 | $165,790 $165,790
instream restoration along the 6,600 foot reach of Issaquah Creek
State Park: Phase 2 Trust - .
. within Lake Sammamish State Park.
Design
Increase instream habitat for salmon spawning, rearing, and
Bear Creek Large migration by installing large woody debris in approximately 4,000
8 Woody Debris at City of Redmond feet of Bear Creek adjacent to the future Keller Wetland Mitigation »101,898 2679,325 3340,000
Keller Farm
Bank.
Middle Bear Creek Acquire three parcels totaling 26.2 acres along Bear Creek. The
8 Natural Area King County parcels include approximately 750 lineal feet of Bear Creek, and the S0 $500,000 $200,000
Additions property extends across to both banks of Bear Creek.
Laughing Jacobs Creek Evaluate feasibility and restoration alternatives on lower Laughing
3 Restoration - Reroute Trout Unlimited Jacobs Creek and its confluence delta with the Lake Sammamish $45,000 $201,062 $100,000

Feasibility and
Alternatives Analysis

lakeshore. Results of this work will be used as a basis for future
restoration of juvenile Chinook rearing habitat.
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ATTACHMENT A: 2017 COOPERATIVE WATERSHED MANAGEMENT GRANT RECOMMENDATIONS

Secured . Funding
. . . A Funding
WRIA Project Name Project Sponsor Project Description Leveraged Recommended
Requested
Funds by WRIA
. In partnership with the City of Renton, control knotweed from River
Cedar River Mile 5.5 to RM 0, restore native plant communities, and develo
8 Stewardship in Action: | Forterra - ! P . r P $37,000 $71,220 $71,220
Renton community outreach tools and educational opportunities for
streamside landowners and the recreational community.
Build on outreach and knotweed survey efforts along Bear Creek by
expanding survey to tributaries, initiating knotweed treatment on
3 Bgar Freek Watershed Forterra publlc'and'prlvate lands, and restorlng native plant commumtle's to $24,000 $124,005 $81,312
Riparian Improvement benefit Chinook salmon and other instream resources. The project
will continue to develop community outreach tools focused on
stream stewardship.
Construct a livestock exclusion fence along the left bank of Holder
Holder Creek Riparian . Creek and restore a 150 foot variable buffer to enhance
8 Restoration King County approximately 6 acres of riparian habitat. The buffer width was >0 »165,000 357,000
developed in partnership with the King County Agriculture Program.
Lake Washington | Washington | ¢ ol oo e istory
8 | Juvenile salmonid Department of sh- 1 '8 /P v ’ Lory $0 | $244,900 $244,900
Monitoring 2018 Fish and Wildlife diversity data will be used to evaluate the success of and adaptively
& manage the WRIA 8 Salmon Recovery Plan.
Collect escapement data for spawning adult Chinook in WRIA 8. The
2018 Adult Chinook . project is part an ongoing, annual, inter-agency effort to support
8 (Fish In) Monitoring King County long-term monitoring of the effectiveness of the WRIA 8 Salmon 22,160 255,072 355,072
Recovery Plan.
Beach Naturalists is a public education and outreach program
designed to engage Puget Sound citizens in learning how to protect
3 2018 W_RIA 8 Beach Seattle Aquarium and .conserve th_e nearshore envir.o_nment. _Beach Naturallists $122,265 $13,200 $13,200
Naturalists Program motivate behavioral change by raising public understanding about
the value and fragility of the intertidal ecosystem, salmon, the
nearshore and Puget Sound.
The Cedar River Salmon Journey program works to support and
. promote salmon recovery in WRIA8. Since 1998, the Cedar River
Cedar River Salmon .
8 Seattle Aquarium | Salmon Journey program has educated over 118,846 Puget Sound $61,140 $38,500 $38,500

Journey

residents about Cedar River salmon, watershed health and the
everyday actions we can all take to help salmon.
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ATTACHMENT A: 2017 COOPERATIVE WATERSHED MANAGEMENT GRANT RECOMMENDATIONS

Secured . Funding
. . . A Funding
WRIA Project Name Project Sponsor Project Description Leveraged Recommended
Requested
Funds by WRIA
8 Greenway Forests and | Sound Greenway proJ quiry . . & $13,500 $16,000 $16,000
. . . students. Students learn the actions they can take to improve the
Fins Education Project | Trust . .
health of ecosystems through classroom and field learning.
Salmon Heroes: Teach elementary and middle school students about salmon habitat
Improving Environmental and recovery efforts during a 3-part, 5-hour field study program.
8 Stewardship . Students visit the Cedar River to learn about limiting factors to $27,898 $10,000 $10,000
. Science Center . . .
Behaviors through salmon survival and collect water quality data to be analyzed in the
Field Studies classroom.
Provide training for developers and businesses on low impact
Salmon-Safe Stewardshi development and construction and land management methods that
8 Accelerator for the Partners P target zero sediment runoff and protect salmon habitat. The $22,750 $15,509 $15,509
Sammamish Valley trainings seek to accelerate the adoption of Salmon-Safe practices in
the Sammamish Valley.
Acquire and permanently protect up to 89 acres of urban property
. . currently being managed as a golf course. The property
8 Wayne Sa.\mmarTnsh City of encompasses 4,800 feet of riverbank and 29 acres of floodplain $1,000,000 1]
Community Project Bothell/Forterra . . i
habitat and provides valuable opportunities for future salmon
habitat restoration.
Bear Creek Watershed Mid-Sound Engage landowners along Bear Creek and Cottage Lake Creek to
Habitat Restoration Fisheries identify locations for future instream habitat restoration projects.
8 Feasibility and Enhancement Once interested landowners are identified, develop conceptual $60,658 S0
Conceptual Design Grou designs for future projects targeting increased stream complexity for
Development P juvenile Chinook salmon.
Mid-Sound . . . . .
Redhook Brewery Fisheries Design and implement a project to remove invasive plants and
8 Sammamish River revegetate 800 feet along the Sammamish River to enhance riparian $71,913 S0
. . Enhancement i .
Riparian Restoration conditions and functions.
Group
WRIA 8 Subtotals
*Leveraged Funds total for recommended projects only 21,279,911 »4,461,191 32,379,345
WRIA 9
Downey Farmstead The City of Kent will construct nearly 2,000 linear feet of side
9 Side Channel City of Kent channel to the Green River to provide rearing and refuge habitat for $937,003 $882,799 $882,799

Restoration

threatened Chinook and other salmon species. The project will also
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ATTACHMENT A: 2017 COOPERATIVE WATERSHED MANAGEMENT GRANT RECOMMENDATIONS

Secured . Funding
. . . A Funding
WRIA Project Name Project Sponsor Project Description Leveraged Recommended
Requested
Funds by WRIA
provide 130-acre feet of flood storage to reduce flooding in nearby
urban and agricultural areas.
In order to create space for the future full-build out of the Downey
Downey Farmstead — Farmstead project and maximize shading and habitat creation, the
9 Frager Road Utility City of Kent current utilities that serve homes along Frager Road need to be $80,000 $120,000 $120,000
Relocation moved out of the way. This grant request will partially fund utility
relocation.
This funding will be used towards acquisition and permanent
protection of a parcel (or parcels) on strategically important
Lower Green River King County properties to allow future restoration and planting of tall native
9 Acquisitions 2017 WLRD shade trees. This acquisition is the first step in order to improve »500,000 »250,000 3250,000
water quality and habitat conditions for salmonids and other
species.
Changing Behaviors: . . - .
. This funding will increase public awareness of watershed health and
Improving Watershed ” . . . . . .
Health and Salmon Environmental salmon habitat protection with curriculum, field studies, educational
9 ) ) outreach, and community events. This project will encourage people $26,000 $30,000 $30,000
Habitat through Science Center . . . .
. in WRIA 9 to make positive behavior changes to improve the water
Education and uality of Puget Sound and protect salmon habitat
Outreach q ¥ & P )
The Beach Naturalist program is a public education and outreach
program that engages local citizen volunteers to teach the public
9 2018 W'RIA 9 Beach Seattle Aquarium about the |mpo'rtance ofthg nearshore enV|r<':>r'1ment. 'Beach $114,465 $21,000 $21,000
Naturalist Program Naturalists motivate behavioral change by raising public
understanding about the value and fragility of the intertidal
ecosystem, salmon, the nearshore and Puget Sound.
Funding will support implementation of projects and programs in the
W3 il T e et o v, s
9 | Projects WRIA 9 P pro) & gles, PP $60,000 $136,960 $136,960

Implementation 2017

project development and grants, and solicitation of new projects.
This function supports the resources and tools needed for capital
improvement implementation.
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ATTACHMENT A: 2017 COOPERATIVE WATERSHED MANAGEMENT GRANT RECOMMENDATIONS

Secured Fundin Funding
WRIA Project Name Project Sponsor Project Description Leveraged & Recommended
Requested
Funds by WRIA
The intent of this project is to examine the use of the lower reaches
of non-natal tributary habitats by juvenile Chinook in the Lower
Juvenile Chinook Use Green River. This will help us understand the value of these habitats
of Lower Green River King County for rearing and as flood refuge to help prioritize future restoration
9 Tributaries and Off- WLRD projects. In addition, this project will incorporate mainstem river 227,000 230,000 330,000
Channel Habitats and other natal off-channel habitats, which are currently the focus of
the recovery plan, to provide a more complete picture of their value
compared to non-natal tributary habitats.
Funds are requested to operate a smolt trap capturing downstream
Green River smolt migrating juvenile salmon. This ongoing monitoring project has
monitoring and Washington provided essential abundance, productivity and life history diversity
9 otolith Department of data on salmonids, including ESA-listed Chinook salmon and SO $90,000 $90,000
microchemistry Fish and Wildlife steelhead trout in the Green River since 2000. In addition, up to 150
analysis adult Chinook otoliths will be collected and analyzed for life history
analysis.
This grant will continue to fund staff from the King County Science
Section and consultants to support completion of the WRIA 9
L e g Cunty e S e
9 | Technical Assistance | WRIA 9 pistory With TFHIA 2, and P pporting p $257,000 $88,000 $88,000
implementation and a science-based update. Outreach and plan
and Outreach 2017 . . .
management support will be necessary to inform the public and hold
public meetings to gather input during the Salmon Habitat Plan
update.
WRIA 9 Subtotals $2,001,468 $1,648,759 $1,648,759
WRIA 10
Middle I3.0|se Creek . Fund a portion of the construction cost of the Middle Boise Creek
Restoration — King County L . . L .
10 - riparian restoration project (Van Wieringen) to improve salmon $100,000 $150,000 $113,050
VanWieringen WLRD . L
. habitat. Design is almost complete.
Construction
Wrieer e
10 Salmon Production Puyallup Tribe . . . . L g $7,500 $159,305 $113,050
Assessment biological characteristics of ESA listed salmon species, Chinook and
Steelhead. This is a continuation of work done under CWM grants
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ATTACHMENT A: 2017 COOPERATIVE WATERSHED MANAGEMENT GRANT RECOMMENDATIONS

Secured Fundin Funding

WRIA Project Name Project Sponsor Project Description Leveraged & Recommended
Requested
Funds by WRIA
from 2015 and 2016.
WRIA 10 Subtotals $107,500 $309,305 $226,100
ALL CWM TOTALS $4,265,875 $7,824,616 $5,126,490
KC Flood Control District August 21, 2017 47
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REVISED STAFF REPORT

Agenda Item: 6 Name: Michelle Clark
| FCD Resolution No )
Proposed No.: 2017-04 Date: August 21, 2017

FCD Resolution No 2017-04.1: A Resolution relating to the operations and
finances of the King County Flood Control District; authorizing the expenditure of
District funds for the projects and activities in Water Resource Inventory Areas 7
(Snoqualmie Watershed portion), 8, 9 and 10 (King County portion).

The Water Resource Inventory Areas Grant program is in its fifth year. This year
the Flood Control District (‘'District") provided $4,393,506 in funding for projects
and activities in Water Resource Inventory Areas 7 (Snoqualmie Watershed
portion), 8, 9 and 10 (King County portion).

The WRIA staff and committee members reviewed the projects for eligibility
and visited project sites for a technical review. Each WRIA submitted it's
proposal for projects to receive funding of water quality and water resources
and habitat restoration projects and activities as follows:

1. WRIA 7 (Snoqualmie Watershed portion): $872,286;

2. WRIA 8: $1,646,361;

3. WRIA 9: $1,648,759; and

4. WRIA 10 (King County portion): $226,100.

The District Executive Committee unanimously recommended approval of
FCD Resolution No 2017-04 to the District Board of Supervisors.

ATTACHMENTS

1. Proposed FCD Resolution No. 2017-04.1
2. WRIA staff PowerPoint presentation
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2017 Cooperative Watershed

Management Grant Program
(WRIA Grants)

King County Flood Control District Board of Supervisors
August 21, 2017

GREEN/ DUWAMISH

Puyallup/Wh'ge

KC Flood .
_ River Watershed
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King County Water
Resource Inventory
Areas (WRIAs)

= WRIA boundary

—==King County
boundary

" Incorporated areas

File: 1708_8589L
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G 3 m King County
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King County Flood Control District
WRIA Grant Allocation

2017 WRIA Grant Funding
$4.4 M

Lake Washington/
Cedar/Sammamish
(WRIA 8)
$1.65M

Green/Duwamish Puyallup/White
(WRIA 9) (WRIA 10)
$1.65M

Snoqualmie Forum
(WRIA 7)
$871 K

Puyallup/White

River Watershed
August 21, 2017 51




Project Summary

Percentage of Total

Project Type # of Projects Grant Request
Restoration & Protection 23 78%
Monitoring 7 12%
Education & OQutreach 8 3%
Project Assistance &

A 3 7%
Coordination
TOTAL 41 100%

August 21, 2017 52




Funding Summary

Total Funding Requested $7,824,616

Total Funding Available $5,126,490"
Funding Shortfall $2,698,126
Secured Leverage Funds $4,265,875

* Total includes returned funds from past grants
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WRIA 7 Capital Projects:

North Fork Cherry Creek
> $99,033 - Wild Fish Conservancy

Nuisance Beaver - Restoring Salmon Habitat and Helping
Farmers
> $64,512 - Tulalip Tribes

North Fork Cherry Creek

v

v

Nuisance Beaver

OTrol LIS

NN &\,._;._. _
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WRIA 7 Capital Projects:

» Meadowbrook Farm Forest
> $57,015 - Mountains to Sound Greenway Trust

Griffin-Snoqualmie Riparian Restoration Map

» Griffin Creek Riparian Planting
> $99,898 - Sound Salmon Solutions

3 T-acres urdesd by CWM with
maiching herels from DOE

Griffin Cravek Parcel # 2825079002

[ CWM Proposed Bufler A FTIHE 100 Soet

e armation 1

August 21, 2017 || B Fromeesvte 55
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WRIA 7 Education and Monitoring | i

» Snoqualmie Valley Watershed Education
> $17,354 - NatureVision

» Upper Carlson Fish Monitoring
> $28,431 - King County WLRD




Habitat

WRIA 8 Capital Projects: Protection&

Restoration
» Bird Island Shoreline » Bear Creek Large Wood
Restoration Placement at Keller Farm

- $583,142 - Washington Dept. - $340,000 - City of Redmond
of Natural Resources

August 2




Riparian

WRIA 8 Capital PTOieCtS: Restoration

& Stewardship  “ayea™”

Cedar River Stewardship-in-Action: Renton
$71,220 - Forterra

Bear Creek Watershed Riparian Improvement
$81,312 - Forterra

Holder Creek Riparian Restoration
$57,000 - King County WLRD
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WRIA 8 Outreach & Education

and Monitoring

» Outreach & Education
- Five proposals - $93,209

» Monitoring
- Two proposals - $299,972

» Continue efforts to gather 38
essential data and to educate %
our citizens about salmon :
habitat needs

August 21, 20 i




GREEN / DUWAMISH

AND

Large Capital

WRIA 9 Capital Projects: geocioration

WATERSHED

» Downey Farmstead - Side
Channel Restoration
- $882,799 - City of Kent

» Frager Road Utility
Relocation
> $120,000 - City of Kent

» Lower Green River
Acquisition
> $250,000 - King County

August 21, 2017 60




GREEN / DUWAMISH

AND

WRIA 9 Outreach, Education, and
Technical Assistance

» Changing Behaviors: Improving
Watershed Health and Salmon
Habitat through Education and
Outreach

> $30,000 - Environmental Science
Center

» Beach Naturalist Program
- $21,000 - Seattle Aquarium

August 21, 2017 [



GREEN / DUWAMISH

AND

WRIA 9 Monitoring

» Juvenile Chinook Use of Lower
Green Tributaries
- $30,000 - King County WLRD

» Green River Smolt Monitoring
and Otolith Analysis

- $90,000 - Washington Department
of Fish & Wildlife

August 21, 2017 |




WRIA 10 Capital Projects

Puyallup/White
River Watershed

» Middle Boise Creek (Van Wieringen) Construction

. $113,50 - King County WLRD

Boise Creek Restoration
1 Completed and Proposed Proj

Middle Boise
Proposed 2018

=

¢




WRIA 10 Monitoring

Puyallup/White
River Watershed

» White River Juvenile Salmon Production
- $113,050 - Puyallup Tribe of Indians gm0

WHITE RIVER - RM 3.5

EeSe——

_Yearling Chinook, 2017




Making Projects Successful

Cornerstone grant program
Total grant leveraging: $4,265,875

Funding for complex capital projects

Building partnerships




Example CWM Projects in Action
WRIA 7: Aronica Farm

WRIA 8: Sammamish River Side
Channel Restoration

August 21, 2017



Example CWM Projects in Action

WRIA 10: Greenwater River
Restoration completed in
2014

WRIA 9: Duwamish Gardens
Completed in April 2017

\ C Flood C
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1200 King County Courthouse
KING COUNTY 516 Third Avenue

m Seattle, WA 98104
Signature Report

King County
August 17, 2017
FCD Resolution
Proposed No. FCD2017-05.1 Sponsors

A RESOLUTION relating to the operations and finances of
the King County Flood Control Zone District; authorizing
the expenditure of District funds for projects and activities
in accordance with the Flood Reduction Grants.

WHEREAS, the King County Flood Control Zone District ("District™) adopts an
annual work program, budget, operating budget for King County, capital budget and six-
year capital improvement program pursuant to chapter 86.15 RCW; and

WHEREAS, in 2014, the District created the Flood Reduction Grant fund to
provide grant funding for projects with flood reduction benefits, including, but not
limited to, surface water overflows, near shore flooding, lake flooding due to outflow
blockage, or the clearance of clogged agricultural drainage systems, and

WHEREAS, the District desires to continue funding projects in the Flood
Reduction Grant fund; and

WHEREAS, in establishing the District's 2017 budget, the District provided
$3,391,700 in funding in the Flood Reduction Grant Fund; and

WHEREAS, a selection committee composed of the director of the water and land
resources division of the King County department of natural resources and parks, the
District's executive director and a former Newcastle councilmember reviewed the 2017

applications for grant funds and made a recommendation regarding them to the District;

KC Flood Control District August 21, 2017
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23

24

25

26

27

FCD Resolution

WHEREAS, the District's executive committee reviewed the selection
committee's recommendations;

WHEREAS, based on the recommendation of the selection committee, as
considered and modified by the District's executive committee, the board of supervisors
desires to approve 2017 grant fund applications and projects; now, therefore

BE IT RESOLVED BY THE BOARD OF SUPERVISORS OF THE KING

COUNTY FLOOD CONTROL ZONE DISTRICT:

KC Flood Control District August 21, 2017
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FCD Resolution

28 SECTION 1. The board of supervisors approves the 2017 King County
29  Flood Reduction Fund Grant Projects described on Attachment A to this
30  resolution.

31

KING COUNTY FLOOD CONTROL ZONE
DISTRICT
KING COUNTY, WASHINGTON

Reagan Dunn, Chair
ATTEST:

Melani Pedroza, Clerk of the Board

Attachments: A. 2017 Flood Reduction Grant Recommendations
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ATTACHMENT A: 2017 FLOOD REDUCTION GRANT RECOMMENDATIONS - JULY 13, 2017

REQUESTED RECOMMENDED | KC COUNCIL
APPLICANT PROJECT NAME DESCRIPTION
AMOUNT AWARD AMOUNT | DISTRICT
The project will increase capacity of a drainage channel culvert located at the
Puget Sound Energy Christopher Substation access driveway by replacing a 12-
. inch culvert with a large box culvert. The project will eliminate a long-term
) 37th St NW Flooding ] th )
Auburn, City of Elimination flooding problem on 37" St NW and the Inter-Urban Trail, as well as on the PSE $210,000 $210,000 7
property and driveway. This will end years of road closures during flooding
events, and ensure safe consistent access to local businesses, through-traffic, the
non-motorized trail, and the electrical substation.
Delridee The project will address stormwater road flooding and contamination of the
. & . Delridge Wetland by improving culverts and roadside ditches and treating
Neighborhoods |Wetlands Restoration . . . .
. stormwater flows prior to entering the wetland. The treatment will be achieved $60,000 $60,000 8
Development |and Stewardship . . e . . . . .
.. by installing a biofiltration swale and working with the City of Seattle to maintain
Association . .
roadside ditches.
Lakota Park The project will rebuild and restore portions of the berm that forms a boundary
Federal Way, . between Lakota Park and Lakota Wetlands as well as repair approximately 470
_ V' \stormwater Facility | xand’ pairapp 4 $250,000 $250,000 7
City of Repair linear feet of an 18-inch pipe downstream of the control structure that regulates
p flow from the wetlands area.
The existing stormwater conveyance in the vicinity of the intersection of East
East Lake Sammamish |Lake Sammamish Parkway and 56th Street is underperforming and prone to
Parkway - 56th St. street flooding during both high-intensity and long-duration storm events. This
Issaquah, City of y . g auring 8n° oy an & o $200,000 $70,000* 3
Conveyance system is also difficult to maintain. This project will evaluate the existing
Improvements Design |conditions, identify alternatives and options for improvement, and complete
preliminary design of the City-preferred alternative.
This project builds on three years of KC FCD grants to develop and implement an
expanded set of services to facilitate increased farmer participation in King
County's Agricultural Drainage Assistance Program (ADAP). Key elements of our
rogram to date have included farmer outreach to over 160 farmers (includin
King KCD Agricultural far geted outreach to non-English speaking farmers), cost share assistf’ance to y
Conservation Drainage Project Phase & . & P & . ! . L $215,298 $215,298 3,7,9
District 3 75% totaling $145,000 to farmers for dredging costs, and project monitoring. We
propose an extension of funding for KCD's partnering role with King County to
continue and increase support for ADAP projects and establish a long-term
approach to funding KCD's support for farmer participation in agricultural
drainage projects.
KC Flod&@mTam] Bistrietds a phased approach for this projﬁ@Ug ust 2Ptoi0dlfbe funded by Flood Control District's capital budget. 72




ATTACHMENT A: 2017 FLOOD REDUCTION GRANT RECOMMENDATIONS - JULY 13, 2017

REQUESTED RECOMMENDED | KC COUNCIL
APPLICANT PROJECT NAME DESCRIPTION
AMOUNT AWARD AMOUNT | DISTRICT
This project will provide design and permitting of a sediment management
facility on a developed alluvial fan. A demonstration project ordinance has been
King County Alluvial Fan adopted by the King County Council for the project and approved by the WA
Water & Land |Demonstration Projects |State Dept. of Ecology. A property has been identified to construct a fish $204,000 $20,000* 3
Resources - Duvall passable sediment pond. This work will also include assessment of lessons
learned from a similar demonstration project previously funded by a 2014 Flood
Reduction Grant.
In 1997, a private culvert beneath a gas station collapsed during a flood, with the
debris and sediment falling into Lyon Creek. The collapsed culvert remains in the
stream channel and is surrounded by undersized public culverts in the
Lyon Creek Flood . . .
) immediate area that create a flood hazard that threatens a state highway, local
Lake Forest Park |Reduction - Phase Il SR . . N . . $400,000 $400,000 1
businesses and residences. The project is to develop engineering plans and
104 . . .
obtain permits necessary to remove the collapsed culvert and debris, replace
three undersized culverts (SR 104, NE 185" st., 35" Ave NE) in the immediate
area, and restore 700 feet of stream channel.
Newport Villa
Flooding R diati Final i ing desi f preferred alt tive, it submittal and
Townhomes oq mg‘ eme /g ion |Fina engl.neerln.g esign of preferred alternative, permit submittal an $155,000 $155,000 9
Project Final Design construction estimates.
Owners Assoc.
North Bend, City|State Route 202 This project will replace the two exi.sti.ng culverts ?t SR202 with a 9.5' x 4' box
culvert. The replacement of the existing culverts is needed because they do not $400,000 son 3
of Culvert Replacement .
have flow capacity to pass the 25-year stormwater event.
This project will reduce flood risks to residences and businesses in the Cities of
Pacific and Algona by addressing backwatering and drainage problems in
Butte Avenue Flood Government Canal from high river flows. The project will design and permit a
Pacific Mitigation - Pump stormwater pump station which will significantly reduce flood risks to $470,000 son 7
Station approximately five hundred homes and businesses. The completed project will
also reduce long-term road closures that have occurred in the past due to
flooding.
Bellevue's Valley Creek has been subject to chronic flooding that has impacted
Redmond. Cit Overlake Village arterials. The 4.4 acre-foot Overlake Station Infiltration Vault is a high priority
Y Station Infiltration project in Redmond's plan to fully retrofit the Overlake urban center with flow $400,000 $400,000 6

of

Vault

control that will reduce or eliminate flooding downstream. The grant will pay for
a portion of the construction.
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ATTACHMENT A: 2017 FLOOD REDUCTION GRANT RECOMMENDATIONS - JULY 13, 2017

REQUESTED RECOMMENDED | KC COUNCIL
APPLICANT PROJECT NAME DESCRIPTION
AMOUNT AWARD AMOUNT | DISTRICT
The goal of this project is to reduce flooding from Madsen Creek to residential
Madsen Creek property along 149th Ave SE, and to the Wonderland Estates Manufactured
Renton, City of |Improvement Project |Home Park property on the south side of SR-169. The project will be performed $472,000 $472,000 9
Phase 1 in phases starting with hydrologic and hydraulic studies of the Madsen Creek
drainage basin and preliminary design of flood reduction improvements.
River Park Improvement of Correct damage caused by an inadequate stormwater/bioswale system which
Townhomes Bioswale System and  |caused localized flooding and slope instability. Re-establish original hill slope $18,000 $18,000 1
HOA Slope Stabilization and slope stability through construction of low retaining wall.
Replace an aging and undersized creek culvert under Puget Way SW. The
. Puget Way Culvert . . .
Seattle, City of project is expected to reduce flooding of roadways and private property. The $280,000 $280,000 8
Replacement Phase 1 . . ) i . .
grant will cover design through final plans, permitting and bid advertisement.
This project will provide 60% and final design and permitting to remove Hidden
Lake dam and spillway, restore this section of Boeing Creek and replace culverts
under NW Innis Arden Way. The eventual construction of this work (not covered
Shoreline, City |Hidden Lake Dam under this grant) would safely convey creek.flo?d flows an.d managfe sediment $300,000 $300,000 1
of Removal through a steep urban watershed. If no action is taken prior to sediment in-
filling the lake (expected by 2020-2025), risk of catastrophic flooding will
increase, threatening public safety, critical public infrastructure, and private
residences.
The proposed 24-inch stormwater pipe and outfall structure will be installed in
Skvkomish Old Cascade Highway |primarily unused Town of Skykomish ROW to alleviate flooding of the highway,
To:’lvn of ! Drainage homes and businesses. Approximately 350 feet of the pipeline will cross $147,070 $147,070 3
Improvements property owned and managed by the US Forest Service in unincorporated King
County, south of the town limits.
This project will provide site assessment and pre-design to replace an undersized
Snoaualmie Phase 1 Northern and failed culvert and raise a roadway section to remove a 6-foot dip in the
Cit qof ! Street Culvert roadway. Project design will help alleviate roadway section flooding as this is $150,000 $25,000* 3
v Replacement Design one of the first city roadways to become impassable during frequent flood
events.
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ATTACHMENT A: 2017 FLOOD REDUCTION GRANT RECOMMENDATIONS - JULY 13, 2017

REQUESTED RECOMMENDED | KC COUNCIL
APPLICANT PROJECT NAME DESCRIPTION
AMOUNT AWARD AMOUNT | DISTRICT
The goal of SVWID’s Drainage Water Management (DWM) project is to improve
agricultural drainage and downstream water quality by replacing or retrofitting a
Snoqualmie minimum of 80-acres of previously free draining, subsurface tile systems with
Valley . water control structures. DWM uses water control structures to impact the
SVWID Drainage Water |, . . .
Watershed Management height of the water table and regulate the amount of drainage water leaving a $196,120 $196,120 3
Improvement 9 field. The benefits of DWM projects to the SVWID and the greater community
District include increasing the economic resiliency of agriculture in the Snoqualmie
Valley and reducing water quality impacts from upslope stormwater and
agricultural drainage flowing through free draining subsurface tile systems.
Tukwila, City of S. 180th St. Bridge. The er)J:ect will increase the height of a flood wall to provide approximately 30" 365,378 $0A 5
Flood Wall Extension  |of additional flood protection.
Wild Fish 300th Street Culvert Wild Fish Conservancy is requesting funding to develop final designs and obtain
fan reet Lulver _ y s requesting g ¢ o & $104,600 $104,600 3
Conservancy Replacement Phase Il |permits for replacement of two culverts crossing 300" Ave NE.
TOTAL $4,697,466 $3,323,088
Available Funds for 2017: $3,391,700
Surplus: $68,612
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Revised STAFF REPORT

Agenda Item: 7 Name: Michelle Clark
| FCD Resolution No )
Proposed No.: 2017-05 Date: August 21, 2017
SUBJECT

FCD Resolution No 2017-05: A Resolution relating to the operations and
finances of the King County Flood Control District; authorizing the expenditure of
District funds for the projects and activities in accordance with the Flood
Reduction Grants.

The Flood Reduction Grant program is in its fourth year. This year the King
County Flood Control District ("District") received 20 grant requests totaling
$4,697,466. Available funding in 2017 is $3,391,700. The review committee
recommends awarding Flood Reduction Grants totaling $3,323,088.

Grant availability was announced this spring through press releases, posting
to the District website, and outreach by Supervisor and their staff.

Applicants included 1 neighborhood association, 1 town, 12 cities, 2
homeowners associations, watershed improvement district, the King
Conservation District, King County Water and Lands Resources Division, and
1 non-profits.

King County Water and Land Resources grants staff reviewed the projects
for eligibility and visited project sites for a technical review. A review panel
of Josh Baldi, Director of King County Water and Land Resources Division,
Lisa Jensen, former Newcastle councilmember, and Michelle Clark, reviewed
the grant requests and met in person to make recommendations.

The review panel recommends full funding for 14 projects, the removal of
three projects from the grant list and adding these projects to the District's
6-year CIP(Pacific, Tukwila, and North Bend projects) and partial funding for
three other projects Issaquah, the Wild Fish Conservancy, and King County
Water and Land Resources Division). The three projects recommended for
partial funding would receive money for project design and project
management.

The District Executive Committee unanimously recommended approval of
FCD Resolution No 2017-05.
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